

### Vidhan Sabha Question

Name of Department : Public Works  
 Unstarred Question No. : 2022  
 Date of Reply : 08.03.2022  
 Subject : Sanctioning of funds  
 Asked by : Sh. Rakesh Singha (Theog)  
 Concerned Minister : Chief Minister

Question	Reply																
<p>Will the Chief Minister be pleased to state :-</p> <p>(a) What were the total funds available to PWD Kumarsain during the financial year 2021-22 under various Heads and how they have been utilized so far for original works and maintenance work separately, state each work separately under Sub-Division level and the progress made month to month;</p>	<p>The total funds to the tune of Rs 1907.78 Lakh is available under Kumarsain division during financial year 2021-22 under various Head of account. The detail of funds in original work and Maintenance works is as under:-</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;"></th> <th style="width: 20%;">Budget allotment in the year of 2021-22 in lakh</th> <th style="width: 20%;">Exp. Up to 31-1-2022</th> <th style="width: 30%;">Balance</th> </tr> </thead> <tbody> <tr> <td>Original Works</td> <td style="text-align: right;">1558.80</td> <td style="text-align: right;">494.33</td> <td style="text-align: right;">1064.47</td> </tr> <tr> <td>Maintenance works</td> <td style="text-align: right;">749.91</td> <td style="text-align: right;">346.89</td> <td style="text-align: right;">403.02</td> </tr> <tr> <td><b>Total</b></td> <td style="text-align: right;"><b>2308.71</b></td> <td style="text-align: right;"><b>841.22</b></td> <td style="text-align: right;"><b>1467.49</b></td> </tr> </tbody> </table> <p>The head wise detail of original works and maintenance works are given as per annexure "A" and the work wise progress made month to month is also given at Annexure "B".</p>		Budget allotment in the year of 2021-22 in lakh	Exp. Up to 31-1-2022	Balance	Original Works	1558.80	494.33	1064.47	Maintenance works	749.91	346.89	403.02	<b>Total</b>	<b>2308.71</b>	<b>841.22</b>	<b>1467.49</b>
	Budget allotment in the year of 2021-22 in lakh	Exp. Up to 31-1-2022	Balance														
Original Works	1558.80	494.33	1064.47														
Maintenance works	749.91	346.89	403.02														
<b>Total</b>	<b>2308.71</b>	<b>841.22</b>	<b>1467.49</b>														

<p>(b) provide a list of the contractors working under both the Theog and Kumarsain Divisions of PWD and the works carried out by them so far and also provide a list of works which after accepting the tender have not been executed, have notices been served to them to complete the work; if not, why not; if yes, provide the minutes on which the notices were served; and</p>	<p>The list of contractors working under Theog and Kumarsain Divisions &amp; details of works carried out by them along with status of works is attached as per Annexure “C”.</p>
<p>(c) how does the PWD plan to utilize the funds available to them for the financial year 2021-22 in both the Divisions of Theog and Kumarsain and what is the plan for the financial year 2022-23; details be given?</p>	<p>The working programme in respect of Capital work is prepared at the start of each financial year and accordingly the funds are utilized. The funds under repair &amp; maintenance head are utilized according to the need based site requirement. The head wise details of available funds during the year 2021-22 under Construction and Repair Head along with expenditure up to 31/01/2022 is given in Annexure-“D” of both Divisions. The working programme for 2022-23 will be prepared after allotment of budget to the Divisions &amp; the allotted funds will be utilized as per the approved working programme of both the Divisions for the financial year 2022-23.</p>

## Annexure-“A”

Sr. No	Head of Account	Budget allotment for 2021-22 (In Lacs)	Expdt. upto 31/01/2022 (In Lacs)	Balance
1	2	3	4	5
	<b>Kumarsain Division</b>			
	<b>Demand No.10 (Capital Head)</b>			
1	4059-01-051-007-Soon.	0.40	0.00	0.40
2	4059-80-051-03-Soon R/H.	2.11	0.00	2.11
3	4059-01-051-12 Soon Admn Combined office Building	0.90	0.00	0.90
4	5054-03-101-01 soon C/O Bridge	87.00	0.00	87.00
5	5054-04-337-02-Rural Road (MNP)	240.29	118.82	121.47
6	5054-04-337-10-Crash Barrier 37 Major work	40.00	34.69	5.31
7	5054-04-337-11 (Soon) Mukhya Mantri sadak yojana 37-Majar work (NP)	10.00	0.00	10.00
8	5054-04-337-19- Soon NABARD (P)	912.88	284.22	628.66
9	PMGSY State Share	200.07	23.44	176.63
	Total:-	1493.65	461.17	1032.48
	<b>Demand No.32 (SCSP) ( P)</b>			
1	5054-04-789-01-Soon Rural Road 37 Major work	47.50	27.69	19.81
3	5054-04-789-01-Soon- C/O State High way (Additional Central Assistances) CRF-37- Major works.	1.00	0.00	1.00
4	5054-04-789-05-Soon road side facility 37 Major works	8.40	0.00	8.40
5	5054-04-789-09 -Soon Major Disst roads 37 Major head	4.95	2.81	2.14
6	5054-04-789-16 -Soon Mukhya Mantri Sadak Yojna 37 major works	3.30	2.66	0.64
	Total:-	65.15	33.16	31.99
	G.Total:-Original works	1558.80	494.33	1064.47
	<b>Demand No.10</b>			
1	3054-04-105-14- R/M of Bridges	20.00	0.00	20.00
2	do 15- R/M of Road	30.00	23.96	6.04
3	do 17- R/M of Road	78.00	59.73	18.27
4	do 18- R/M of Bridges	4.00	0.00	4.00
5	3054-04-800-04-soon other expenditure other road	3.00	0.00	3.00

6	3054-04-105-02-Soon-R/M of Road.	159.86	86.58	73.28
7	3054-80-800-02-soon preparation of DPR	1.00	0.60	0.40
8	3054-04-105-02-Soon-AMP (NP)	194.00	101.61	92.39
9	3054-04-789-01-Soon- Maint.of Rural Raod- 21 Maint.demand No 32	17.69	0.90	16.79
10	PMGSY work of Repair & maintenance	200.86	47.31	153.55
	Total:-	708.41	320.69	387.72
	Demand No.10			
1	2059-80-053-04-Soon R/M of NR Bldg. R.H.	20.00	24.06	-4.06
2	2216-05-053-01-Soon -21 R/M of Resid Buil	21.00	1.66	19.34
3	2059-80-051-01 mtc of non residential building	0.50	0.48	0.02
	Total:-	41.50	26.20	15.30
	G.Total:-repair & maintenance	749.91	346.89	403.02
	G.Total:-	2308.71	841.22	1467.49

Anexure “B”

Sr. No	Name of Work	Month wise Achievement during 2021-22										Total achievement during 2021-22	
		April,2021	May,2021	June,2021	July,2021	Aug,2021	Sep,2021	Oct,2021	Nov,2021	Dec,2021	Jan,2022		Feb,2022
	Original work												
SCDP													
1	C/O Link road from Dalan to Nanja Km 0/0 to 4/195		Soling=0.200	Soling=0.200 Tarring=0.920		Soling=0.300	Soling=0.500		Soling=0.050	Soling=0.050	Soling=0.100		Soling=1.400 Tarring=0.920
2	C/O Link road Kepu to Harijan Basti Arthi Km 0/0 to 3/0.										Soling=0.075		Soling=0.075
3	C/O link road from Gharat Nallah to Malana via Machhi Madhawani Km 0/0 to 2/0.	FC=0.050	FC=0.200	FC=0.150									FC=0.400
4	M/T on link road Sudmu Kuhal Km 0/0 to 2/385.	Soling=0.135	Wearing=1.000	Wearing=1.385									Soling=0.135 Wearing=2.385
5	C/O link road to Harijan Basti village Dakolu Km 0/0 to 5/435.						ROFD=0.024						ROFD=0.024
6	C/O link road from Tipri to Dhinguli via Chiya Khaltu Bag, Hara Bag Shanti Bag Km 0/0 to 3/855.										ROFD=0.157		ROFD=0.157

7	C/O Kachinghatti Aur to Gallani Kalmu link road Km 0/0 to 2/300.			Soling=0.100			Soling=0.900						Soling=1.000
8	C/O Khaneri to Balgar road Km 0/0 to 1/300.										FC=0.300		FC=0.300
	MNP												
1	C/O Kirti Bhanana Serthi road Km 0/0 to 3/665.						Soling=0.400	Soling=0.200	Soling=0.300	Soling=0.440		Soling=0.160	Soling=1.500
2	C/O link road from Firebrigade Dokhri Nallah to Rogha Kotgarh to Khober Nallah Km 0/0 to 2/500.			FC=0.075			Soling=0.100			FC=0.075 Soling=0.300			FC=0.150 Soling=0.400
3	C/O road from village Pauchi upto Khadari Gully Km 0/0 to 1/250.						FC=0.100			FC=0.290			FC=0.390
4	C/O Kainthal to Parod Mandir link road Km 0/0 to 2/500.			FC=0.325									FC=0.325
5	C/O link road from Kainthal to Ghughavi Km 0/0 to 5/930	FC=0.300	FC=0.500	FC=0.365									FC=1.165
6	C/O link road from Kachinghati to Nabibag via Nag Km 0/0 to 1/720.			FC=0.200						FC=0.080			FC=0.280
7	C/O of link road from Changa Dhar to Dadesh.						Soling=0.100		CD=0.250	CD=0.260 Soling=0.400			CD=0.510 Soling=1.400

8	C/O Tharu to Doba Thana link road Km 0/0 to 0/738.									Soling=0.020			Soling=0.020
9	C/O link road from Machhi Madhawani to Sonadhar Km 0/0 to 1/900.		FC=0.200	FC=0.400				FC=0.195					FC=0.795
10	C/O from Batala Nallah to Krali Bijlidhar link road Km 0/0 to 2/0.							CD=0.250		FC=0.460 CD=0.500			FC=0.460 CD=0.750
11	C/O link road from Marni Nallah village Kanahar Km 0/0 to 1/300							FC=0.180					FC=0.180
12	M/T of Gharal Nanja link road Km 0/0 to 1/080.			BT=1.080									BT=1.080
13	Reheshwa Banka Jubber Km 0/0 to 1/110.									FC=0.495			FC=0.495
14	Sarahan to Bajhog Km 0/0 to 0/705.									Jeepable=0.660			Jeepable=0.660
	NABARD												
1	M/T & improvement of Oddi to Gharewati road via Mohan-Rahu-Darog Km 0/0 to 5/195. RIDF-XXIII	BT=2.000	BT=2.195	—	—	—	—	—	—	—	—	—	BT=4.195

2	M/T & Improvement of Thumb-Kandyali Jimmu road Km 0/0 to 8/756. RIDF-XXIII	—	GSB=1.000	GSB=0.500	—	—	—	ROFD=0.100 G-II=2.000	ROFD=0.090 G-II=2.000	ROFD=0.190 G-II=1.000	ROFD=0.060	ROFD=0.030	ROFD=0.280 GSB=1.500 G-II=5.000
3	Up gradation and M/T of Glanghatti to Jal via Shilli Kandli Nagrot road Km 0/0 to 12/340 RIDF XXIII	—	—	GSB=0.500	—	ROFD=0.010	ROFD=0.020	ROFD=0.040	ROFD=0.020 G-II=0.500	G-II=0.500	ROFD=0.020	—	ROFD=0.110 GSB=0.500 G-II=1.000
4	M/T of link road from Kotgarh to Barail Km 0/0 to 1/650. RIDF-XXV	FC(Jeepable to Motorable=0.100)	—	—	—	—	—	FC(Jeepable to Motorable=0.100)	FC(Jeepable to Motorable=0.100)	—	—	—	FC(Jeepable to Motorable=0.300)
5	M/T and up gradation of Tikkar Aldi Baza Road Km 0/0 to 5/090. RIDF- XXV	ROFD=0.080	ROFD=0.050	ROFD=0.060	ROFD=0.050	ROFD=0.050	ROFD=0.100	ROFD=0.090 G-I=0.500	ROFD=0.055 G-I=1.000	G-I=1.000	ROFD=0.030 G-I=0.300	ROFD=0.015	ROFD=0.580 G-I=2.800
6	C/O link road from Glanghatti to Dakoon via Dhar Jadoon Km 0/0 to 4/210. RIDF-XXV	—	—	—	—	—	—	—	FC=0.050	FC=0.050	ROFD=0.300	ROFD=0.100	ROFD=0.400 FC=0.100
7	C/O link road from Firnoo Morah to Damord via Charan Km 0/0 to 2/300. RIDF-XXVI	—	—	—	—	—	ROFD=0.100	FC=0.150	ROFD=0.030	ROFD=0.020	ROFD=0.200	ROFD=0.100	FC=0.150 ROFD=0.450
PMGSY Works													



1	M/T of link road to village Mangsu Km 0/0 to 1/0.	—	—	—	—	—	—	—	G-III=0.100	—	—	—	G-III=0.100
2	M/T of Kiara to Reog road Km 0/0 to 5/360.	G-I=1.000	G-I=1.500	G-I=1.500	—	—	G-I=0.300	G-I=0.030 G-II=0.500	G-II=2.000	G-I=0.030 G-II=0.500	—	—	G-I=4.330 G-II=3.000
3	M/T of link road to village Aroth Km 0/0 to 2/840.	—	G-III=1.000	—	—	—	—	G-III=1.000	G-III=0.840	—	—	—	G-III=2.840
4	M/T of Shilli Kandali Dakoon road Km 0/0 to 8/950.	GSB=0.500	GSB=1.000	GSB=1.500	—	—	—	—	—	GSB=0.300	—	—	GSB=3.800
5	Up gradation of Baragaon Machine Khad Road Km. 0/0 to 5/0 &	—	—	—	GSB=2.000	GSB=3.000	WBM=4.500	ROFD=0.300 WMM=0.500	ROFD=0.200 BM=3.000	ROFD=0.300 BM=2.000	—	—	ROFD=0.800 GSB=5.000 WMM=5.000 BM=5.000
6	T03-Thanedhar Bhutti Banot Nallah Road.					ROFD=0.384	ROFD=0.200	ROFD=0.013			ROFD=0.200	ROFD=0.143	ROFD=0.940
	Maintenance work												

S. No	Name of Road	Month wise Achievement during 2021-22 (in Km.)										Total achievement during 2021-22	
		April, 2021	May, 2021	June, 2021	July, 2021	Aug, 2021	Sep, 2021	Oct, 2021	Nov, 2021	Dec, 2021	Jan, 2022	Feb, 2022	
1	Bharara Kumarsain Road under AMP	—	—	1.200	—	—	—	—	—	—	—	—	1.200
2	Link Churat Road under AMP	—	—	1.000	—	—	—	—	—	—	—	—	1.000
3	Link road Bahli. under AMP	—	—	—	—	—	1.000	—	—	—	—	—	1.000
4	Link Shalota Road under AMP	—	—	—	—	—	2.000	—	—	—	—	—	2.000
5	Link Kotla Road under AMP	—	—	—	—	—	1.230	—	—	—	—	—	1.230
6	Oddi Kingal road under AMP	—	—	6.000	—	—	—	—	—	—	—	—	6.000
7	Narkanda Thanedhar Kotgarh Bithal Road. under AMP	—	2.000	—	—	—	1.000	1.250	1.000	—	—	—	5.250
8	Link road to village Bai.	—	—	0.690	—	—	—	—	—	—	—	—	0.690
9	Jogsha Kumarsain Road.	—	—	2.700	—	—	—	—	—	—	—	—	2.700
10	Oddi Gharewati Road	—	—	—	—	—	—	1.000	—	—	—	—	1.000

## Annexure “C”

Sr. No.	Name of Contractor	Name of Works	Awarded Amount			Whether work completed or Not	Reasons for non issue of notice to the contractor for delay in completion
1	2	3	4			7	8
	Theog Division						
1	Suresh Sharma	C/O Thathal nallah to rachani road 0/0 to 4/575 (SH:- C/O 2.00mtr. spam RCC slab culvert at RD 0/40 to 0/600.	1099737			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X"forms, limited working time due to rainy/winter season.
2	Suman Hetta	R/R damages on dhamandri to jais road km 0/0 to 5/0 (SH:C/O R/Wall at RD 0/100 to 0/109	136214			Work completed	Work stands completed.
3	Indu verma	Imp.of black spot on chailla ghoond banari road km 0/0 to 21/600 (SH:C/O B/Wall at RD 13/980 to 14/05)	396846			Work completed	Work stands completed.
4	Susheel verma	C/O shilaroo to rachan road km 0/0 to 2/390 (SH:-900mm dia hume pie=pe culvert at RD 1/235 to 1/273 i/c both side wing wall.	335995			Work completed	Work stands completed.
5	Narinder singh	C/O kiar kalar samber road km 0/0 to 0/150 (SH:- F/C at RD 0?705 to 0/765)	191565			Work completed	Work stands completed.
6	Virender kumar	R/R damages on TKH road km 3/0 to 8/0 (SH:C/O PCC R/Wall at RD 7/860 to 7/868)	147073			Work completed	Work stands completed.

7	Goverdhan singh	C/O shilaroo to rachan road km 0/0 to 2/390 (SH:-F/C in km 1/105 to 1/157 ) balance work	73542			Work completed	Work stands completed.
8	Duni Chand	R/R damages on matiana mahori kalzar road 0/0 to 16/0 (SH:C/O R/Wall in wire crate at RD 5/590 to 5/605)	152493			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
9	Suresh Sharma	A/R & M/O sub-dividsion matiana (SH:-R/Wall at sub-division complex site development.	128890			Work in Progress	----do----
10	Manoj Sharma	C/o kiar kalar samber road km 0/0 to 6/150 (SH:-F/C in km 1/030 to 0/765 from kalarh side	1130501			Work completed	Work stands completed.
11	Duni Chand	R/r damages on matiana mahori via kalzar road km 0/0 to 16/0 (SH:-C/O B/Wall at RD 5/570 to 5/585)	140996			Work completed	Work stands completed.
12	Bhupindr hetta	C/O link road to village kathori km 0/0 to 0/225 (SH:-F/C in earth eork in km 0/0 to 0/225)	221617			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
13	Lov vij	AMP on narail kelvi dharpur road km 0/0 to 28/0 (SH:-Renewal coat in km 11/0 &12/0 to 13/0)	5655230			Work completed	Work stands completed.

14	M/S Laiq ram chauhan	Annual maintenace of chailla mahaori narkanda road km 0/0 to 10/500 (SH:-P/L renewal coat of 30mm thick bituninus concerte in km RD 3/0 to 4/0 and 5/0 to 7/0 and approaches	3740357			Work completed	Work stands completed.
15	Rohit verma	R/R of rain damages on court to khanewari road km 0/0 to 3/0 (SH:- C/O PCC R/Wall at RD 0/500 to 0/506.50)	157128			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
16	Suresh Sharma	A/R &M/O various road under theog sub-division (SH:-supplying and stacking at site of work Pucca fuel wood in various RDs for patch work in various road.	186200			Work in Progress	----do----
17	Laiq Ram Chauhan	AMP on shilaroo raog road km 0/0 to 17/0 (SH:- P/L bituminious conc 30mm thick in 2km 2/0 to 4/0 under AMP for the year21-22	2605033			Work completed	Work stands completed.
18	Sudhir	A/R & M/O matiana baragao road km 0/0 to 25/810 (SH:- supplying stacking at site of work pucca fuel wood on various RDs	190000			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
19	Brij Lal Sharma	S/R to Govt.Degree College at theog (SH:-minor repaire W.S &S.I Providing PVC water storage tank etc.	399336			Work completed	Work stands completed.

20	Rakesh kumar	C/o Chikher to challontha road km 0/0 to 2/0 (SH:-cutting in earth work at RD 1/240to 1/630)	1009260			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
21	Rajinder singh	R/r damages on Lambidhar to tikker road KM 0/0 5/0 (SH:-C/O PCC B/Wall at RD 2/390 to 2/405)	160029			Work in Progress	----do----
22	Bittu Rathour	R/R damages on various road under Matiana sub Division ( SH: Hiring of JCB in various section)	93480			Work completed	Work stands completed.
23	Mohinder Surya	C/O Vetrinary Dispendary bldg. at Palvi Tehsil Theog ( SH:- C/O PCC R/wall at site development of LHS of bldg. /0 to 0/007)	157919			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
24	Sunil Kumar	R/M of link road from Banar Janaith Kot road km. 0/0 to 2/500 (SH:- ROFD in km. 0/675 to 0/775)	234919			Work in Progress	----do----
25	Mehar Singh	A/R & M/O damages on Matiana Baragoan road km. 0/0 to 25/810 (SH:- C/O R/wall at RD 17/032 to 17/047)	358093			Work in Progress	----do----
26	Goverdhan singh	C/O Shilaroo to Rachan road km. 0/0 to 2/390 ( SH:- P/L hard stone kharanja soling km. 0/195 to 0/650 ,0740 to 1/0, 1/0 to 2/0)	1593616			Work in Progress	----do----

27	Anshul Verm	A/r & M/O Fagu Cheog Tiyali Dhamandri Sainj road km. 0/0 to 24/0 (SH"- C/O PCC R/wall at RD 23/915 to 223/925)	197555			Work in Progress	Work stands completed.
28	Anil Beakta	C/O Dharti Manlog vviaTe rod km. 0/0 to 3/0 H:- C/O R/wall at RD 0/835 to 0/844)	93334			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
29	Devi Chand	A/R & M/O various road under Theog sub-division ( SH:- supplying and stacking site of 10 to 12.5mm stone)	30000			Work in Progress	----do----
30	Virender Verma	R/R damages on Sandhu Basamahog road	149886			Work in Progress	----do----
31	Yashwant Chandel	A/R & M/O Dhar Nallah to bagri road ( SH:- C/O B/wall at RD 0/600 to 0/614)	149654			Work in Progress	----do----
32	Amit Thakur	C/O Dhar Datana road km. 0/0 to 5/0 ( SH:- C/O R/wall in wire crate at RD 1/035 to 1/045 and PCC R/wall at RD 1/445 to 1/061)	582573			Work in Progress	----do----
33	Jitender Verma	C/O Cheog to Dadas road km. 0/0 to 5/0 (SH:- P/L WBM G-I in km. 3/670 to 5/0 and C/O RCC Hume pipe culvert at RD 3/670 and 4/070 a/w both side wing wall)	988402			Work in Progress	----do----

34	Pardeep Sablaik	R/R damages on various road under Matiana sub Division ( SH:- Removal of land slide on various road )	96000			Work completed	Work stands completed.
35	Indu Verma	R/R damages on various road under Matiana sub division (SH:- Removal of land slides on various roads under Mohari section )	130000			Work completed	Work stands completed.
36	Naresh Kumar Sharma	Repair and maintenance of govt. Degree college at Theog ( SH:- C/O balance work of tank and gutter etc)	136775			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
37	Virender Kumar	R/R damages on Fagu Cheog Tiyali Sainj road ( SH:- C/o PCC B/wall at RD 10/335 to 10/337.50 and 10/340 to 10/365.20)	142288			Work in Progress	----do----
38	Anil Beakta	R/R damages on various road under Theog Sub-Divn. ( SH:- Hiring of JCB cum loader for removal of slips in various section)	96000			Work completed	Work stands completed.
39	Roop Singh	C/O Katudi Nallah to Harijan Basati Nakot road ( SH:- C/O 900mm dia RCC hume pipe culvert at RD 0/780 i/c both side wing wall)	305655			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
40	Rajat	A/R & M/O on Chailla Mohari via Kalzar road km. 0/0 to 10/500 9SH:- C/O R/wall at RD 6/00 to 6/010	94125			Work in Progress	----do----



41	Bal Krishan	R/R damages on Matiana Mohari Guthan road km. 0/0 to 24/0 (SH:- C/O R/wall at RD 16/435 to 16/450)	378108			Work in Progress	----do----
42	Naresh Kumar Sharma	Imp. Of black spot on Lafughati Patinal Malehri road km. 0/0 to 10/0 (SH:- Hiring of JCB/ Rock breaker of rock portion etc)	176400			Work completed	Work stands completed.
43	Sunil Hetta	A/R & M/O PWD office bldg. Theog	211362			Work completed	Work stands completed.
44	Sandeep	R/R damages on various road under Theog Sub-Divn. ( SH:- removal of land slide on varous road under Sandhu Section)	190000			Work completed	Work stands completed.
45	Arun Hetta	R/R damages on various road under Theog Sub-division ( SH:- Removal of land slide on varous road under Theog Section)	190000			Work completed	Work stands completed.
46	Seema	R/R damages on varous road under Theog Sub-Division (SH:- removal of land slide on varous road under Fagu Section)	190000			Work completed	Work stands completed.
47	Goverdhan singh	R/R damages on varous road under Matiana Sub-Division ( SH:- Removal of land slide on Various road under Shilaroo Section)	190000			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
48	Bittu Rathour	R/R damages on various road under Matiana Sub-Division ( SH:- removal of land slide on various road under Kirtoo section)	190000			Work in Progress	----do----

49	Bhupindr hetta	A/R & M/O approach road to PWD store at Theog )SH:- C/O PCC R/wall)	160968			Work completed	Work stands completed.
50	Amar Chand	R/R damages on Fagu Cheog Tiwali Sainj road km. 0/0 to 24/0 ( SH:- C/O PCC R/wall in km. 12/620 to 13/634	241234			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
51	Bittu Rathour	C/O Kufri Chair road km. 0/0 to 8/0 (SH:- F/C in km. 6/600 to 7/180 and C/o R/wall at Rd 6/570 to 6/600 and C/O B/wall	1083059			Work in Progress	----do----
52	Suresh Sharma	A/R & M/O Chailla Mohari Narkanda road km. 0/0 to 10/500 (SH:- P/L PCC 1:4:8 mm nominal size interlocking con. Block 80mm thick )	1000172			Work in Progress	----do----
53	Rohit verma	C/O Pucca path Ekant Niwas to Sarion ( SH:- P/L 1:4:8 in km. 0/0 to 0/435)	437347			Work in Progress	----do----
54	Indu Verma	C/O Thathal Nallah to Rachani road km. 0/0 to 5/0 ( SH:- C/O 5/7 mtr. wide road in km. 0/810 to 1/600)	665449			Work in Progress	----do----
55	Vikas Sharma	C/O play ground at Sr. Sec. School Sarog ( SH:- C/O ground and changing room etc)	850144				Work has been rescinded vide letter 9928- 33 dt. 30.11.2021 and fresh tenders are being called.
56	Mohan Singh Verma	R/R damages on Chailla Mohari narkanda road km. 0/0 to 10/500 (SH:- C/O R/wall at RD 6/005 to 6/013)	118387			Work in Progress	----do----

57	Hemant Sharma	A/R & M/O Bhakhality Sarog road km. 0/0 to 6/0 (SH:- C/o PCC B/wall at RD 4/120 to 4/145)	179213			Work in Progress	----do----
58	Anil Kumar	R/R damages on Sarion Basamahog via Sandhu road ( SH:- C/O PCC B/wall at RD 1/280 to 1/330)	322315			Work in Progress	----do----
59	Pradeep Verma	A/R &M/O PWd Circuit House at Theog ( SH:- Dismantling and providing and fixing the same)	461873			Work completed	Work stands completed.
60	Sunil Kumar	C/O Mohari to Patinal via Malehari roadd km. 0/0 to 2/0 (SH:- Cutting in earth work at RD 1/165 to 1/660)	245639			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
61	Arvind Kumar	C/O G.S.S.S. bldg. at Matiana ( SH:- P/F wood work in frame , door and windows etc.	224048			Work in Progress	----do----
62	Mmehar Singh	R/R damages on Kelvi Gada kuffer road km. 0/0 to 3200 ( SH:- C/O B/wall at Rd 2/662.50 to 2/685)	174842			Work in Progress	----do----
63	Gian Chand	Imp. Of black spot on Matiana baragoan road km. 0/0 to 25/0 ( SH:- P/F W-beam metal crash barrier in km. 2/859 to 2/886,2/977 to 2/989, 2/994 to 3/012)	503984			Work in Progress	----do----
64	Sat Parkash	Imp. Of black spot on Chailla Mohari Narkanda road ( SH:- P/F beam metal crash barrier in km. 0/060 to 0/120 & 1/0 to 1/074)	521921			Work in Progress	----do----

65	Vinod Kumar	Imp. Of ck spot on Nangal Devi 0t Naleha troad km. 0/0 t0 5/0 (SH:- P/F ccarrier in 0/4665 to 0/645)	667547			Work completed	Work stands completed.
66	Roop Singh	C/O Katudi Nallah to Harjani Bai Naktot troad ( SH:- P/L Kharanja stone solling )	381988			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
67	Ashok Kumar	R/R damages on Kufri chair road ( SH:- C/O PCCB/wall )	305600			Work completed	Work stands completed.
68	Gian Chand	Imp. Of black spot on Guthan Sharmla road km. 0/0 to 4/0 (SH::- P/F W-beam metal crash barrier at various RDS)	488230			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
69	Amit Thakur	C/O Guthan to Bahoad km. 0/0 to 2/180 ( SH:- C/O 900mm dia hume pipe culvert i/c bot side wing wll at Rd 1/570)	206924			Work in Progress	----do----
70	Ashok Kumar	R/R damages on various road under Theog Sub-division ( SH:- Hiring of JCB cum loader for remvoal of slips in various road)	199500			Work completed	Work stands completed.
71	Indu Verma	R/R damages on various roads in Matiana sub division (SH:- Hring of jCB cum loader for removal of slips)	199500			Work completed	Work stands completed.

72	Amar Chand	R/R damages on Nangal Devi Naleha road ( SH:- C/O R/wall at RD 2/180 to 2/188.50	182772			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.
73	Satish Verma	C/O Dhati to Manlog via Teer road km. 0/0 to 3/0 (SH:-C/O b/wall at RD 0/975 to 1/009)	358674			Work in Progress	----do----
74	Goverdhan singh	R/R damages on Shilaroo Raog road km. 0/0 to 17/300( SH:- C/o PCC R/wall at RD 10/155 to 10/165)	599338			Work in Progress	----do----
75	Rajesh Verma	R/R dmages on Beyon Samber road ( SH:- P/L Kharanja stone soling at various RDs)	508039			Work in Progress	----do----
76	Rakesh Sharma	C/O Kiari to Kufta road km. 0/0 to 4/0 (SH:- P/L Kharanja stone soling in km. 0/180 to /400 and C/O R/wall at RD 1/160 to 1/168)	425014			Work in Progress	----do----
77	Naresh Kumar	R/R damages on court to Khanewari road ( SH:- C/O PCC toe wall and R/wall in km. 0/740 to 0/754)	893711			Work in Progress	----do----
78	Davinder Chauhnh	C/O Science Lat Sr. Sec. School Deha ( SH:- C/O PCC B/wall at RD 0/029 to 0/0433)	86442			Work in Progress	----do----
79	Bhupindr hetta	R/R damages on court to Khanewari road ( SH:- C/O PCC R/wll at RD 0/800 to 0/810)	249022			Work in Progress	----do----

80	Mohinder Kalta	R/R damages on Chailla Mohari narkanda road km. 0/0 to 10/500 (SH:- C/O PCC R/wall at Rd 2/810 to 2/822.50 and C/O B/wall at RD 7/680 to 77/700)	430918			Work in Progress	----do----
81	Mohinder Kalta	C/O Devgarh to Jarai Manlog road km. 0/0 to 7/0 (SH:- P.L Kharanja stone soling in various RD )	352588			Work in Progress	----do----
82	Goverdhan singh	C/O Shilaroo to Rachan road km. 0/0 to 2/500 (SH:- C/o R/wall in wire crate at Rd 2/045 to 2/130)	327318			Work in Progress	----do----
83	Sohan Lal	R/R damages on Shilaroo Raog road km. 0/0 to 17/100 (SH:- C/O PCC R/wall at RD 6/200 to 6/20215)	196937			Work in Progress	----do----
84	Sudheer	R/R damages on Kelvi Gadakuffger road km. 0/0 to 3/200 (SH:- C/O R/wall at Rd 1/625 to 1/635 and C/O B/wall 1/950 to 1/960)	375629			Work in Progress	----do----
85	Suksham Khachi	C/O Chew Nallah to Kalantu road km. 0/0 to 3/0 (SH:- F/C 5/7mtr. Wide km. 0/060 to 1/960)	369304			Work in Progress	----do----
86	Bittu Rathour	R/R damages on Matiana Baragoan road ( SH:- C/O R/wall at Rd 1/260 to 1/270)	133317			Work in Progress	----do----
87	Roop Singh	C/O Katudi Nallah to Harjan Basti road km. 0/0 to 3/0 (SH:- C/O R/wall at RD 0/0 to 0/026)	156445			Work in Progress	----do----
88	Amit Thakur	C/O Guthan Bohal road km. 0/0 to 2/180 (SH:- C/O R/wall at RD 1/513 to 1/520 and 2/150 to 2/164)	515148			Work in Progress	----do----

89	Amar Singh	R/R damages on Nara jadoon road km. 0/0 to 10/0 (SH:- C/O R/wall at RD 1/360 to 1/375)	143784			Work in Progress	----do----
90	Satish Verma	R/R damages on Devgarh jarai Manlog road ( SH:- C/O R/wall at	389220			Work in Progress	----do----
91	Dharam Parkash	R/R damages on Devgarh jarai Manlog road km. 0/0 to 7/0 (SH:- C/O R/wall at Rd 4/795 to 4/806.50)	231137			Work in Progress	----do----
92	Bittu Rathour	R/R damages on Shilaroo Raog road ( SH:- C/O R/wall at RD 10/165 to 10/173)	408001			Work in Progress	----do----
93	Narinder singh	R/R damages on Kiaroo Guthandhar road ( SH:- C/O R/wall at RD 9/590 to 9/600, 10/270 to 10/292 and 10/435 to 10/447)	816479			Work in Progress	----do----
94	Dixit Kaprate	C/O Kiaral to Karana via Soi road km. 0/0 to 4/060 (SH:- F/C 5/7mtr. 2/285 to 4/060 C/O CD work, P/L GSB WBM G-II,G-III etc. )	3773828 6			Work in Progress	Work awarded recently and will be completed in stipulated time.
95	Ravinder Sharma	C/O link road from upper Tungla Laiq ram more to lower Tungla ( SH:- F./C in earth work at Rd 0/325 to 0/740)	551826			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, limited working time due to rainy/winter season.

96	Virender Verma	R/R damages on Sarion Jadeog road km. 0/0 to 3/200 ( SH:- C/O R/wall at Rd 3/00 to 3/020)	285510			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "X" forms, limited working time due to rainy/winter season.
97	Rajesh Chandel	R/R damages on Janog Ghat to Court road ( C/O R/wall back side of ADA office cum resi. Bldg. )	175038			Work in Progress	----do----
98	Bhagwan Dass	C/O Forest colony to Chikhar pump house road (SH:- C/O wire crate in approaches of slab culvert )	245239			Work in Progress	----do----
99	Jia Lal	R/R damages on Nohal road to village Alloti (SH:- C/O PCC R/wall at km. 0/465 to 0/480)	225284			Work in Progress	----do----
100	Rakesh kumar	R/R damages on forest colony to Chikhar pump house ( SH:- C/O RCC hume pipe culvert at Rd 0/930 a/w wing wall)	728354			Work in Progress	----do----
101	Manoj Sharma	R/R of rain damages on Matiana Baragoan road km. 0/0 to 25/810 ( SH:- C/O R/wall at RD 17/315 to 17/345)	1112859			Work in Progress	----do----
102	Yashwant Chandel	A/R & M/O to Judge residence at Theog Distt. Shimla ( SH:- painting and distempering etc.)	116597			Work in Progress	----do----
103	Sunil Hetta	A/R & M/O Non residential bldg. at Theog ( SH:- P/F cup board and rolling shutter etc. in office bldg. )	249831			Work in Progress	----do----



104	Rohit Beakta	R/r damages on Shillaroo to Raog road km 0/0 to 17/500 (SH:- C/O PCC R/Wall at RD 9/417 to 9/422.50 )	302238			Work in Progress	----do----
105	Sudheer	R/r damages on Kelvi Gadhakuffer road km 0/0 to 3/240 (SH:- C/O PCC R/wall at RD 0/370 to 0/377.50)	154367			Work in Progress	----do----
106	Vasu Dev	R/R damages on Kiaroo Guthandhar road km 0/0 to 10/510 (SH:- C/O R/wall at RD 8/550 to 8/566)	570935			Work in Progress	----do----
107	Bal Krishan	R/R damages on Kot Kandyali road km 0/0 to 2/500 (SH:- C/O R/Wall at RD 1/980 to 1/995)	173719			Work in Progress	----do----
108	M/S ACC Sole prop. Sh Rakesh Verma	Balance work of Modern Bus Stand Theog (SH:- C/o bldg. portion W.S & S.I , M/T in approach road site development by prov. PCC B/Wall & C/O patch work)	2571217 0			Work in Progress	Work awarded recently and will be completed in stipulated time.
109	Anil Kumar	M/T on Bhakhality Sarog to Barog road km 0/0 to 13/060 (SH:- P/L 20 mm 0-remix carpet with seal coat in km 11/855 to 13/060)	1230689			Work in Progress	----do----
110	Sanjeev Verma	C/o Chaiila Mohari Narkanda road km 0/0 to 18/0 (SH:- Hume pipe culvert i/c both side wing wall at RD 12/105)	1230914			Work in Progress	----do----
111	Dharam Parkash	R/r damages on Devgarh to Jarai Manlog road km 0/0 to 7/500 (SH:- C/O PCC R/Wall at RD 4/790 to 4/795)	131822			Work in Progress	----do----

112	Sunil Hetta	A/R & M/O A.E Residence bldg. at Matiana (SH:- P/L Ceramic tiles & plastering work etc.)	175776			Work in Progress	----do----
113	Sukshum Khachi	R/r damages on Matiana Baragao road km 0/0 to 25/810 (SH:- C/O R/Wall at in wire crate at RD 0/420 to 0/435)	178048			Work in Progress	----do----
114	Rajat Verma	R/r damages on Kiaroo to Guthandhar road km 0/0 to 10/500 (SH:- C/O R/Wall at RD 8/795 to 8/805)	149420			Work in Progress	----do----
115	Tara singh Kanwar	R/R damages on Chailla Mahori Narkanda road km 0/0 to 22/0 (SH:- C/O PCC R/Wall at RD 5/995 to 6/005 & 6/335 to 6/361)	339694			Work in Progress	----do----
116	Mohinder Singh	C/O Shillaroo Raog road 0/0 to 17/500 (SH:- C/O PCC R/wall at RD 8/485 to 8/500)	285564			Work in Progress	----do----
117	Satish Verma	R/r damages on Dhati Manlog road km 0/0 t 5/0 (SH:- C/O PCC B/Wall at RD0/895 to 0/930 )	478141			Work in Progress	----do----
118	Mohan Singh Verma	R/r damages Chailla Mohari Narkanda road km 0/0 to 22/0 (SH:_ C/O PCC B/Wall at RD 6/076 to 6/090 & 6/190 to 6/204	380423			Work in Progress	----do----
119	Sunil Hetta	R/r damages on Forest Colony to Chikher Pump House road km 0/0 to 6/0 (SHJ:- C/O PCC R/Wall at RD 2/720 to 2/740)	425811			Work in Progress	----do----
120	Anil Vekta	R/r damages on various road under Matiana Sub-divn. (SH:- Hiring of JCB for removal of snow in Mohari section	230000			Work in Progress	----do----

121	Sohan Lal Verma	R/R damages on Jai to Palana road km 0/0 to 6/765 (SH:- C/O B/wall at RD 2/0 to 2/025 & PCC R/wall at RD 5/994 to 6/0)	456638			Work in Progress	----do----
122	Naresh Verma	R/R damages on Various road under Matiana sub-divn. (SH:- Hiring of JCB for removal of snow in Shillaroo Section)	149000			Work in Progress	----do----
123	Mahender Singh	Balance work of C/O Vetinary Dispensary building at Palvi (SH:- C/O Septic tank & w.S & S.I Fitting Distempering White washing & water storage tank stand etc. )	257328			Work in Progress	----do----
124	Rajender Sigh	R/R damages on Jai to Palana road km 0/0 to 6/765 (SH:- C/O PCC R/Wall at RD 5/535 to 5/560)	305343			Work in Progress	----do----
125	Sunil Hetta	Annual Repair & maintenance of Judicial court complex at Theog (SH:_ Painting , distempering, repair of roof & w.S & S.I to court bldg Theog)	863717			Work in Progress	----do----
126	Mohinder Singh	R/Rdamages on Sarion Bhalech Jadeog Gawai road km 0/0 t 3/300 (SH:_ C/O B/wall at RD 3/175 to 3/190)	155919			Work in Progress	----do----
127	Bal Krishan	R/R damages on Kot Kandyali road km 0/0 to 2/500 (SH:- C/O R/wall at RD 0/740 to 0/752)	193707			Work in Progress	----do----

128	Ashokl Kumar	C/o Kufri to Chair road Km 0/0 to 8/0 (F/C in Km/Rd 6/600 to 7/180 C/o R/wall at Rd 6/870 to 6/600 & C/O B/wall at Rd 6/550 to 6/570)	1449148			Work in Progress	----do----
129	Karam Chand	R/R orf rain damages on Shilaroo to Patmari road Km 0/0 to 1/105 (SH:- C/o R/wall at Rd 1/058.50 to 1/066.50)	127266			Work in Progress	----do----
130	Rajesh Chandel	R/R of rain damages on Janoghat to Court Complex (SH: C/o R/wall between children Park & ADA office building 15.00 mtr length.	315731			Work in Progress	----do----
131	Neelam Bragta	R/R of rain damages on Fagu Cheog Tiyaali Sainj road km 0/0 to 24/0 (SH:- C/o PCC R/wall at RD 17/180 to 17/192)	300564			Work in Progress	----do----
132	Mohinder Singh	C/o road from Derjolidhar to Mohari road km 0/0 to 2/915 (SH:- F/C 5/7 mtr. Vide Rd 0/0 to 1/0)	1894842			Work in Progress	----do----
133	Arun Hetta	C/O nani to Nag road km 0/0 to 3/0 (SH:- RHS wing wall of slab culvert at RD 0/060)	97585			Work in Progress	----do----
134	Arun Hetta	C/O Nani to Nag road km 0/0 to 3/0 (SH:- LHS wing wall of slab culvert at RD 0/060)	97585			Work in Progress	----do----

135	Pardeep Verma	C/O sarion to Bhalech Jadeog road km 0/0 to 3/0 (SH:- C/O R/wall at RD 2/225 to 2/237.50 & C/O B/Wall at RD 2/245 to 2/265)	368935			Work in Progress	----do----
136	Yog Raj	C/O Shillaroo to Rachan road km 0/0 to 2/500 (SH:-C/O B/Wall at RD 2/082 to 2/102)	235603			Work in Progress	----do----
137	Suresh Sharma	R/R of rain damages on Kufri Chair road km 0/0 to 6/400 (SH:- C/O PCC R/Wall at RD 4/670 to 4/680)	484231			Work in Progress	----do----
138	Pardeep Verma	Imp. of Black spot on Nangal Devi Naleha road km 0/0 tyo 5/0 (SH:- F/C at RD 0/712 to 0/727)	84488			Work in Progress	----do----
139	Ashok Kumar	R/R damages on varios road under Theog Sub-divn (SH:- Hiring of JCB for removal of snow in Fagu section)	225000			Work in Progress	--do---
140	Bittu Rathore	R/R damages on varios road under Matiana Sub-divn (SH:- Hiring of JCB for removal of snow in Kiaroo section)	225000			Work in Progress	--do---
141	Arun Hetta	R/R damages on varios road under Matiana Sub-divn (SH:- Hiring of JCB for removal of snow in Matiana section)	225000			Work in Progress	--do---
142	Rajinder Singh	R/R damages on Dhamandari to Jais road km 0/0 to 6/0 (SH:- C/O PCC B/Wall at RD 0/225 to 0/245)	225044			Work in Progress	--do---

143	Narinder Singh	R/R damages on Jai to palana road km 0/0 to 6/765 (SH:- C/O B/wall at RD 6/245 to 6/265)	260463			Work in Progress	--do---
144	Pawan Kumar	AMP of Govt. Degree College at Theog (SH:- P/F aluminium works)	452872			Work in Progress	--do---
145	Arun Hetta	R/R damages on varios road under Theog Sub-divn (SH:- Hiring of JCB for removal of in various section)	98940			Work in Progress	--do---
146	Anirudh Verma	R/R damages on varios road under Theog Sub-divn (SH:- Hiring of JCB for removal of snow in sandhu section)	225000			Work in Progress	--do---
147	Yeshwant Chandel	A/R & M/O Judge residence at Theog (SH:- Gate , Almirah & w.S & S.I)	118215			Work in Progress	--do---
148	Sukshum Khachi	R/R damages on Garawag Dadas road km 0/0 to 1/400 (SH:- C/O B/wall at RD 0/858 to 0/867)	178093			Work in Progress	--do---
149	Brij Lal Sharma	C/O Court to Khanewari road km 0/0 to 5/00 (SH:- C/O R/Wall at RD 0/732.50 to 0/740)	481740			Work in Progress	--do---
150	Sanjay Kumar	R/R damages on Fagu Cheog Dhamandari Sainj road km 0/0 to 24/0 (SG:- C/O PCC R/Wall at RD 13/571 to 13/524)	253648			Work in Progress	--do---
151	Rohan Sharma	R/R damages on Nangal Devi Naleha road km 0/0 to 5/0 (SH:- C/O PCC R/Wall at RD 2/925 to 2/940)	384999			Work in Progress	--do---
152	Anil Sharma	R/R damages on Bhakhality to Dharech Gawach Sidhpur road (SH:- C/O B/wall at RD 7/090 to 7/101.50 & 7/125 to 7/180.50)	487050			Work in Progress	--do---

153	Tara Singh	C/O Thanola Nallah to Kiri road km 0/0 to 2/0 (SH:- P/L WBM G-II in km 1/370 to 2/0 )	398847			Work in Progress	--do---
154	Bittu Rathore	R/r damages on Shillaroo Raog road km 0/0 to 1/500 (SH:- C/O PCC B/wall at RD 9/410 to 9/430)	252979			Work in Progress	--do---
155	Sunil Hetta	A/R & M/O PWD Circuit House at Theog (SH:- Diismantling of roofing & P/F the same)	477554			Work in Progress	--do---
156	Virender Verma	R/R of rain damges on Sarion Bhalech Jadeog road km, 0/0to 3/200 (SH:- C/O R/wall at RD 0/760 to 0/770 )	317417			Work in Progress	--do---
157	Dinesh Sharma	R/r damages on Narail Kelvi Dharampur Kiaroo Bagoti road km 0/0 to 28/0 (SH:- C/O PCC R/wall at RD 9/270 to 9/282)	402255			Work in Progress	--do---
158	Manoj Sharma	C/O Shillaroo to Rachan road km 0/0 to 2/390 (SH:- C/O PCC R/wall at RD 1/105 to 1/190)	768122			Work in Progress	--do---
159	Suresh Vekta	R/R of Sainj Hotti road km 0/0 to 4/00 (SH:- bC/O B/wall at RD 2/660 to 2/885)	324299			Work in Progress	--do---
160	Suresh Vekta	R/R damages on Mohari to Guthan road km 0/0 t 6/0 (SDH:- C/O PCC R/wall at RD 3/829 to 3/833)	191918			Work in Progress	--do---
161	Vinod Kumar	Imp. of black spot on Nangal Devi to naleha road km 0/0 to 5/0 (SH:- P/F W-Beam metal crash barrier in km 1/105 to 1/20215)	461191			Work in Progress	--do---
162	Rajesh Sharma	R/R damages on Beyon to Samber road km 0/0 to 1/0 (SH:- C/O PCC R/wall atRD 0/687 to 6/700)	155256			Work in Progress	--do---

163	Vikas Sharma	Imp. of black spot on Runkali to Chikher road km 0/0 to 6/500 (SH:- P/F W-Beam metal crash Barrier at RD 2/200 to 2/280)	383227			Work in Progress	--do---
164	Mohinder Verma	C/O Thathal Nallah to Rachani road km 0/0 to 4/675 (SH:- F/C mtr. Wide between km 0/600 to 0/810)	380789			Work in Progress	--do---
<b>Kumarsain Division</b>							
Thanedhar Sub Division							
1	Sh. Mitlesh Bisht	C/O Batara Nallah to Bijlidhar road Km 0/00 to 2/00 (Sh:- F/C 5/7 Mtr wide road Km 0/735 to 1/270)	2094462			Completed	Work stand completed.
2	Sh. Rangeen Mehta	A/R M/O on Pharlidhar to Jubber via Dhartu vill km. 0/000 to 1/000 ( SH:-C/O PCC R/Wall at Rd. 0/975 to 0/980, 0/990 to 0/998.50)	136315			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
3	Sh. Sumit verma	Imp of Black spot on Narkanda thanedhar kotgarh bithal road km 0/000 to 44/000 (SH:- Imp of narrow curves between Rd.9/000 to 9/030 & 9/070 to 9/095)	142635			Work in Progress	_____do_____
4	Sh. Sumit verma	Imp of Black spot on Narkanda thanedhar kotgarh bithal road km 0/000 to 44/000 (SH:- Imp of narrow curves between Rd.10/800 to 109/850)	131899			Completed	Work stand completed.



5	Sh. Anshul Kainthla	C/O road from Chimla to Sukundi (Sh;- C/O PCC R/Wall at Rd 0/220 to 0/270 to 0/293 0/360 to 0/374 & C/O B/Wall at Rd 0/860 to 0/875, 0/900 to 0/930 & C/O R/Wall in wire crate at Rd 0/880 to 0/900)	1293843			Completed	Work stand completed.
6	Sh. Surjeet kumar	M/T on link road to Vill Sudmu (Sh:- M/T in Km 0/00 to 2/385)	3980562			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
7	Sh. Manoj Kumar	C/O link road Changadhar to lower Dadesh Km 0/00 to 0/510 (Sh:- C/O RCC Hume pipe Culvert at Rd 0/122 & 0/395 Both side wing wall, C/O B/.Wall at Rd 0/270 to 0/285 & P/L Kharanga soling Km 0/370 to 0/510)	708905			Work in Progress	_____do_____
8	Sh. Shashi Bhushan	Imp of Black spot Narkanda Thanedhar KTG Bithal road Km 0/00 to 44/00 (Sh:- C/O PCC R/Wall at Rd 10/950 to 10/965	342241			Completed	Work stand completed.
9	Miss. Reena Devi	A/R M/O on link road to lower Jarol km. 0/000 to 2/400 (SH:- C/O PCC B/Wall at Rd. 0/405 to 0/425)	198501			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.

10	Sh. Anshul Kainthla	C/O Link road from Jheru Nallah to Serti km. 0/000 to 1/540 (SH:- C/O PCC B/wall at Rd. 1/255 to 1/270, 1/271 to 1/286 & C/O PCC R/wall at Rd. 1/290 to 1/304)	332851			Work in Progress	_____do_____
11	Sh. Ajay Kumar	C/O Dalan Nanja road km. 0/000 to 4/015 (SH:- P/L Soling in Km 0/00 to 1/400)	938164			Completed	Work stand completed.
12	Sh. Rajeev Kumar	C/O Dalan Nanja road km. 0/000 to 4/015 (SH:- C/o PCC R/wall at Rd. 0/021 to 0/044)	285995			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
13	Sh. Anshul Kainthla	Imp of link road from Phaleli to Louga (Sh:- C/O PCC R/wall at Rd 0/090 to 0/098.50, 0/465 to 0/480 & C/O B/Wall at Rd 0/445 to 0/460 & 0/510 to 0/530)	510790			Completed	Work stand completed.
14	Sh. Anshul Kainthla	C/O road from Dokhri Nalla Rogha Kotgarh road Km 0/00 to 2/00 (Sh:- C/O PCC R/wall at Rd 0/090 to 0/096, 0/097 to 0/117, C/o PCC B/wall at Rd 0/075 to 0/090, C/O RCC Hume pipe culvert at Rd 0/170, 0/465 & P/L Kharanja stone soling at Rd 0/00 to 0/555)	1965073			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
15	Sh. Ajay Kumar	C/O road from Bhanana to Serti Km 0/00 to 3/665 (Sh:- P/L Kharanja stone soling in Km 1/500 to 3/665)	1203481			Work in Progress	_____do_____

16	Sh. Anshul Kainthla	C/O road from Marni Nallah to Kanhar Km 0/00 to 1/360 (Sh:- C/O wire crate B/Wall at Rd 0/080 to 0/125.60, 0/150 to 0/160, 0/190 to 0/200, C/O R/wall at Rd 0/080 to 0/111.20 & 0/150 to 0/169.20 & P/L Kharanja stone soling In km 0/00 to 0/240)	1165085			Work in Progress	_____do_____
17	Sh. Ashok Kumar	Imp. of black spot on Narkanda Thanedhar Kotgarh Bithal road Km.0/000 to 44/000 (SH:- Imp of narrow curves at Rd.8/800 to 8/855, 9/300 to 9/325, 9/345 to 9/380, 10/275 to 10/320, 16/690 to 16/740 & 16/770 to 16/805)	468167			Completed	Work stand completed.
18	Sh. Anshul Kainthla	Imp. Of Black spot on OKK road Km 0/00 to 21/00 (Sh:- Imp of nerrow curves a5 Rd 10/640 to 10/655 & 11/415 to 11/447)	101191			Completed	Work stand completed.
19	Sh. Surjeet kumar	Removal of formation Deficiency on narkanda thanedhar kotgarh bithal road km 0/000 to 44/000 (SH:-Imp of narrow curves at Rd. 22/595 to 22/623)	176850			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
20	Sh. Tara Chand Mehta	Annaul surfacing on link road to village Bahali Km. 0/000 to 2/000 (SH:- Renewal coat 30mm thick Bituminous concrete in km.0/000 to 2/000 vill. Road )	2487561			Work in Progress	_____do_____

21	Sh. M.P. Verma	C/O link road from Firnoo More to Damorh via charan km 0/000 to 2/300 (SH:-F/C, R/wall & B/wall C.D work, i/c wing wall, P/L essential kharanja stone soling, road side Unlined drain & dumping structure etc. in Km. 0/000 to 2/300 Under NABARD RIDF XXVI)	26701200			Work in Progress	Work will be completed in stipulated period.
22	Sh. Akshay Walia	Imp. Of Black spot on Narkanda thanedhar kotgarh bithal road km. 0/000 to 44/000 (SH:- P/L of W-Meatl Beam crash barrier railing in km 3/000 to 3/060, 3/204 to 3/272, 3/305 to 4/135)	2962418			Completed	Work stand completed.
23	Sh. Akshay Walia	Imp. Of Black spot on Narkanda thanedhar kotgarh bithal road km. 0/000 to 44/000 (SH:- P/f W-Metal Beam crash barrier railing in km. 4/190 to 4/910)	2190273			Completed	Work stand completed.
24	Sh.Anshul Kainthla	A/R M/O on Pharlidhar to Jubber via Dhartu vill km. 0/000 to 1/000 (SH:- P/L c.c pavement Rd. 0/200 to 0/350 & PCC drain km. 0/200 to 0/350)	708275			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
25	Sh. Surjeet kumar	C/O road to Sudmu km. 0/000 to 2/385 (SH:- C/O V-Shape PCC Drain km 0/000 to 0/840)	365999			Completed	Work stand completed.

26	Sh. Ajay Kumar	C/O road from Dalan to Bhanana Km 0/00 to 2/300 (Sh:- P/L Kharanja soling in Km 0/00 to 0/100)	75777			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
27	Sh. Anil Thakur	Imp of Black spot on Narkanda Thanedhar kotgarh bithal road Km 0/00 to 44/00 (Sh:- P/F of high intensity grade prismatic sheeting on crash barrier at Rd 0/00 to 21/00)	102000			Completed	Work stand completed.
28	Sh. Anshul Kainthla	Construction of road from Chimla to Skundi Km. 0/000 to 1/020 (SH:- C/O P.C.C. Retaining wall at Rd. 0/950 to 0/980).	394770			Completed	Work stand completed.
29	Sh. Ankit Kainthla	Imp. Of Black spot on Narkanda Thanedhar KTG Bithal road Km 0/00 to 44/00 (Sh:- Imp of narrow curves at Rd 17/135 to 17/155, /7/160 to 17/170, 17/205 to 17/215 & 17/245 to 17/260)	54335			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
30	Sh. Om Parkash	A/R & M/O on link road Gharal Nanja upto Kanrol Km. 0/000 to 4/195 (SH:- Providing and laying Hot applied thermoplastic compound 2.5mm thick Km. 0/000 to 2/000).	155700			Completed	Work stand completed.

31	Sh. Anurag Sharma	A/R & M/O on Narkanda Thanedhar Kotgarh Bithal road Km.0/000 to 44/000 (SH:- Maintenance of road side drain, Trimming of Grass and weeds etc. between Km. 26/000 to 36/000).	104100			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
32	Sh. Sanjeet Thakur	Improvement of link road Kepu to Harijan Basti Arthi Km. 0/000 to 2/500 (SH:- Construction of P.C.C. Breast Wall at RD. 0/005 to 0/010).	141317			Completed	Work stand completed.
33	Sh. Ankit Kainthla	Imp of Black spot on Louga Shathal Road Km 0/00 to 3/00 (Sh:- P/F W-Metal beam Crash Barrier Railing in Km 0/885 to 0/905, 1/150 to 1/180 & 1/300 to 1/354)	376410			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
34	Sh. Ashok Kumar	Improvement of black spot on Narkanda Thanedhar Kotgarh Bithal Road Km. 0/000 to 44/000( Portion Km. 0/000 to 5/000 (SH:-Improvement of narrow curves at Rd. 1/690 to 1/730, 2/210 to 2/555, 2/290 to 2/610, 2/715 to 2/740, 3/855 to 3/885, 3/915 to 3/975, 4/000 to 4/045 & 4/370 to 4/390).	387753			Completed	Work stand completed.
35	Sh. Anshul Kainthla	C/O road from Dokhri Nallah to Rogha Kotgarh via Khobar Nallah K m 0/00 to 2/00 (Sh:- C/o R/wall at Rd 0/630 to 0/647)	504795			Completed	Work stand completed.

36	Sh. Ajay Kumar	A/R & M/O Satyanand stock Memorial Rest House at Thanedhar (Sh:- P/F G.I fitting main line to Rest House building)	134994			Completed	Work stand completed.
37	Sh. Hardeep Kumar	C/O Link road from Jheru Nallah to Serti km. 0/000 to 1/540 (SH:- C/O PCC B/wall at Rd. 1/255 to 1/270, 1/271 to 1/286 & C/O PCC R/wall at Rd. 1/290 to 1/304)	466954			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
38	Sh. O.P Mehta	Annual surfacing on Narkanda Thanedhar Kotgarh Bithal Road Km. 0/000 to 44/000 (SH:-Renewal coat 30 mm thick Bituminous Concrete in Km.0/000 to 5/000, 12/000 to 14/000, 18/000 to 19/000 and 22/000 to 24/000) (MDR).	1315600 1			Work in Progress	_____do_____
39	Sh. Anurag Sharma	Imp of Grade on Kirti to Bhanana road Km 0/00 to 1/500 (Sh:- C/O PCC Edge wall, P/L Gr-I, II, III at Rd 0/940 to 0/970)	297426			Work in Progress	_____do_____
40	Sh. Saksham Sharma	A/R & M/O on Khalawan to Bankoti via Sarogas road Km 0/00 to 3/990 (Sh:- C/O PCC B/Wall at Rd 2/408 to 2/441)	442565			Completed	Work stand completed.
41	Sh. Saksham Sharma	A/R & M/O on Khalawan to Bankoti via Sarogas road Km 0/00 to 3/990 (Sh:- C/O PCC r/Wall at Rd 2/408 to 2/423)	449217			Completed	Work stand completed.

42	Sh. Saksham Sharma	Imp of Black spot on Narkanda Thanedhar Kotgarh Bithal road Km 0/00 to 44/00 (Sh:- Formation Defficiency in Km 5/370 to 5/465)	149427			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
43	Sh. Yujvinder sen	A/R & M/O Various roads under Thanedhar Sub Division (Sh:- P/F ABS plastic cat eyes stud at various RDs under Thanedhar Sub Division)	495000			Completed	Work stand completed.
44	Sh. Anurag Sharma	A/R & M/O on Narkanda Thanedhar road Km.0/000 to 44/000 A/R & M/O Gharal Nanja road Km 0/00 to 4/00 A/R & M/o link road to vill Naula Km 0/00 to 2/00 (SH:- Maintenance of road side drain, Trimming of Grass and weeds etc.)	86940			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
45	Sh. Ajay Kumar	Imp of link road from Bhanana to Serti Km 0/00 to 3/665 (Sh:- C/O PCC R/Wall at Rd 2/800 to 2/820)	361596			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
46	Sh. Anshul Kainthla	C/O road from Dokhri Nallah to Rogha Kotgarh via Khobar Nallah K m 0/00 to 2/00 (Sh:- F/C 5/7 Mtrs wide road in Km 1/000 to 1/255)	998308			Not Started	_____do_____



47	Sh. Anshul Kainthla	A/R & M/O Pharalidhar to Jubber via Dharalu Village Km 0/00 to 1/00 (Sh:- C/O PCC R/Wall at Rd 0/250 to 0/268 with crash barrier & C/O PCC R/Wall at Rd 0/470 to 0/478 & C/O B/Wall at Rd 0/825 to 0/840)	440781			Not Started	_____do_____
Kumarsain Sub Division							
1	Sh. Parveen Verma	A/S on Bharara K/Sain road , A/S on Jogsha Kumarsain road Km 0/00 to 2/700, A/S K/Sain Bai road (Sh:- Revewal coat 30 MM thich Bituminous concrete Km 0/00 to 2/700	5206137			Completed	Work stand completed.
2	Sh. Surjeet kumar	A/R M/O on Jogsha Kumarsain road km.0/000 to 2/400 (SH:-C/O PCC V-shape side drain at Rd. 0/000 to 0/245 & 0/450 to 1/020)	420301			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
3	Sh. Surjeet kumar	C/o road from Koti to Kingal Km 0/00 to 2/840 (Sh:- P/L Kharanja stone soling in Km 1/125 to 2/540, C/O PCC R/wall at Rd 0/305 to	1821034			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
4	Sh. Parvir sain	C/O Dudhlidhar to Dakolu road km. 0/000 to 5/435 (SH:- C/O PCC R/wall at Rd. 2/330 to 2/343.50, 2/375 to 2/385.50)	1389098			Completed	Work stand completed.

5	Sh. Jasvir sain	C/O Dudhlihar to Dakolu road km. 0/000 to 5/435 (SH:-P/L kharanja stone soling in km. 0/045 to 0/410, 0/470 to 0/515, 1/085 to 3/480, 3/570 to 3/630, 3/828 to 3/844, 4/015 to 4/045 & 4/825 to 4/948)	2093867			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
6	Sh. Navneet Verma	Imp of Black spot on kumasrain sharambal camp road km . 0/000 to 2/400 (SH:- C/O PCC R/wall at Rd. 1/615 to 1/660, 1/840 to 1/852 & C/O B/wall at RD.1/709 to 1/744)	662294			Completed	Work stand completed.
7	Sh. Akshay Gautam	C/O link road from harijanbasti shanand to sheel km. 0/000 to 3/000 (SH:- C/O PCC R/wall at Rd. 0/005 to 0/025 & 0/255 to 0/270 & Wire crate R/wall at Rd. 1/193 to 1/205, C/o RCC Hume pipe 900mm dia culvert at Rd. 0/230, 0/820, 0/920 & 1/105 including both side wing wall &P/L kharanja stone soling at Rd. 0/000 to 1/000)	3193104			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
8	Sh.Sanjeev Kumar	C/O link road from Churath Nallah to Lower Khaltudhar Km.0/0 to 0/600 (SH:- C/o Crate wire R/wall at Rd. 0/140 to 152 & 0/545 to 0/557, B/wall at Rd. 0/290 to 0/310, 0/465 to 0/507).	688831			Work in Progress	_____do_____
9	Sh. Pavan Verma	C/O link road from Challa to Shilla Ropa (Swera Khad) via Ninjra phaladhar Km 0/00 to 5/120 (Sh:- C/O RCC Slab Culvert at Rd 3/3/570)	3430632			Work in Progress	_____do_____

10	Sh. Vidya Dutt Gautam	M/T on narkanda to Madhawani road portion Doza to Panchyat H.Q Madhawani km.0/000 to 1/160 (SH:- P/L G-III & Premix carpet in km. 0/0000 to 1/160)	2081052			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
11	Sh. Parveen Verma	A/S on Oddi Kingal road Km 0/00 to 21/405 (Sh:- Renewal Coat 30 mm thick bituminous concrete in Km 7/00 to 11/00)	5431141			Completed	Work stand completed.
12	Sh. Sumith Verma	A/R & M/O Kumarsain Phalar road Km 0/00 to 7/645 (Sh:- P/L Patch work in Km 0/00 to 1/400)	500613			Completed	Work stand completed.
13	Sh. Ved Prakesh	Construction of road from Pauchi to Ghaderi Km. 0/000 to 0/630 (SH:- Formation Cutting 5/7Mtr. wide road Km. 0/00 to 0/165)	493324			Completed	Work stand completed.
14	Sh. Ishant Thakur	C/O link road from Reheshwa Banka Jubber Km. 0/000 to 1/110 (SH:- F/C 5/7mtr. Wide road km. 0/000 to 0/150 )	311085			Completed	Work stand completed.
15	Sh. Yujvinder sen	Imp of Black spot on various road under K/sain S/Division (SH:-P/L Hot applied thermoplastic compound 2.5mm thick on various road under K/sain S/Division)	533648			Completed	Work stand completed.
16	Sh. Yujvinder sen	Imp of Black spot on various road under K/sain S/Division (SH:-P/L Hot applied thermoplastic compound 2.5mm thick on various road under K/sain S/Division)	538275			Completed	Work stand completed.

17	Sh.Rakesh Khachi	C/O road from Mchinkhad to Sonadhar km. 0/000 to 1/300 (SH:- C/O Wire crate R/wall at Rd. 0/335 to 0/345 )	390297			Completed	Work stand completed.
18	Sh.Rakesh Khachi	C/O road from Mchinkhad to Sonadhar km. 0/000 to 1/300 (SH:- C/O Wire crate R/wall at Rd. 0/065 to 0/080 )	383830			Completed	Work stand completed.
19	Sh. Brijesh Kainthla	C/O Bagadharta Churath Chebri Lohala road km .0/000 to 5/606 (SH:- C/O PCC R/Wall at rd. 2/010 to 2/022)	144408			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
20	Sh. Beer Singh	A/R & M/O Oddi Kingal road Km 0/00 to 21/405 (sh:- C/O Wire Crate B/Wall at Rd 10/140 to 10/154.40)	151203			Completed	Work stand completed.
21	Sh. Ankit kainthla	Improvement of black spot on Oddi Kingal road Km. 0/000 to 21/405 (SH:- Providing & fixing W-Metal beam Crash barrier railing in KM. 11/405 to 11/445 & 11/800 to 11/840).	282603			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
22	Sh.Vidya dutt Gautam	Improvement of link road from Chhiddi to Nautor via Shella Km. 0/000 to 1/820(SH:- Improvement of Narrow curves between Km. 0/000 to 0/120).	291173			Work in Progress	_____do_____

23	Sh. Praveen Verma	(i) Annual surfacing on link road to village Churat Km. 0/000 to 3/000(SH:-Renewal coat 30 mm thick Bituminous Concrete in Km.2/000 to 3/000) (ii)Annual surfacing on link road to village Shalota Km. 0/000 to 3/000 (SH:-Renewal coat 30 mm thick Bituminous Concrete in Km. 1/000 to 2/000 and km 2/000 to 3/000 ). (iii)Annual surfacing on link road to village Kotla Km. 0/000 to 1/300 (SH:-Renewal coat 30 mm thick Bituminous Concrete in Km.0/000 to 1/300.)	5537253			Completed	Work stand completed.
24	Sh. Surjeet kumar	Improvement of black spot on Oddi Khaneti Kotgarh road Km. 0/000 to 21/000 (SH:- Providing & fixing W-Metal beam Crash barrier railing in KM. 1/260 to 1/324).	225049			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
25	Sh. Bhupal Singh	Construction of Oddi to Bagain road Km. 0/000 to 1/450(SH:- C/O PCC Retaining Wall & W-Metal Beam Crash Barrier Railing at RD. 0/840 to 0/860).	443306			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
26	Sh. Ved Prakesh	Construction of road from Pauchi to Ghaderi Km. 0/000 to 0/630 (SH:-Formation Cutting 5/7Mtr. wide road Km. 0/165 to 0/390).	518837			Completed	Work stand completed.

27	Sh. Sumit Verma	A/R & M/O Kumarsain Pharal road Km 0/00 to 7/645 (Sh:- P/L Patch works in Km 1/400 to 4/500)	519788			Completed	Work stand completed.
28	Sh. Bhupal Singh	C/O Oddi Bagain road Km 0/00 to 1/450 (Sh:- C/O PCC R/Wall & W-Metal beam cresh barrier railing at Rd 0/866 to 0/888)	435314			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
29	Sh. Ishant Thakur	C/O link road from Reheshwa Banka Jubber Km. 0/000 to 1/110 (SH:- F/C 5/7mtr. Wide road km. 0/150 to 0/255 )	285470			Completed	Work stand completed.
30	Sh. Yujvinder sen	A/R & M/O Various roads under Kumarsain Sub Division (Sh:- P/F ABS plastic cat eyes stud at various RDs under Kumarsain Sub Division)	487500			Completed	Work stand completed.
31	Sh. Yujvinder sen	A/R & M/O Various roads under Kumarsain Sub Division (Sh:- P/F ABS plastic cat eyes stud at various RDs under Kumarsain Sub Division)	450000			Completed	Work stand completed.
32	Sh. Parveen Verma	A/R & M/O on Bharara Kumarsain road Km 0/00 to 1/165 (Sh:- Rennewal coat 30MM thick Bituminous concrete on extension of road both side in Km 0/00 to 1/165)	1745346			Completed	Work stand completed.
33	Sh. Ishant Thakur	C.O link road Reheshwa Banka Jubber road Km 0/00 to 1/110 (Sh:- Formation Cutting 5/7 Mtr. Wide road Km 0/255 to 0/495)	513086			Completed	Work stand completed.

34	Sh. Vikas Thakur	C/O Kachinghatti to Nag road Km 0/00 to 1/720 (Sh:- C/O wire crate R/Wall at Rd 1/555 to 1/567)	84614			Completed	Work stand completed.
35	Sh. Vikas Thakur	C/O Kachinghatti to Nag road Km 0/00 to 1/720 (Sh:- C/O wire crate R/Wall at Rd 1/579 & 1/591)	84614			Completed	Work stand completed.
36	Sh. Vikas Thakur	C/O Kachinghatti to Nag road Km 0/00 to 1/720 (Sh:- C/O wire crate R/Wall at Rd 1/567 to 1/579 & 1/591 to 1/619.80)	292615			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
37	Sh. Surjeet Kumar	Imp of Black spot on Barogi Khaltudhar road Km 0/00 to 3/045 (Sh:- P/F of W-Metal beam crash barrier railing in Km 0/040 to 0/072, 0/206 to 0/230, 0/260 to 0/280 & 0/335 to 0/405)	507282			Work in Progress	_____do_____
38	Sh. Sumit Verma	C/O link road from Khaneri to Balgar Km 0/00 to 1/300 (Sh:- F/C 5/7 mtrs wide road in Km 0/00 to 0/375)	519844			Completed	Work stand completed.
39	Sh. Sumit Verma	A/R & M/O Kumarsain Pharal road Km 0/00 to 7/645 (Sh:- P/L Patch works in Km 4/500 to 6/500)	523534			Completed	Work stand completed.
40	Sh. Rakesh Khachi	Imp of Geometrics on Tippri to Dhinguli via Chiya Khaltu Harabag Shantibag road Km 0/00 to 3/855 (Sh:- Removal of formation defficiency at rd 0/570 to 0/675)	391254			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.

41	Sh. Rakesh Khachi	Imp of Geometrics on Tippri to Dhinguli via Chiya Khaltu Harabag Shantibag road Km 0/00 to 3/855 (Sh:- Removal of formation defficiency at rd 0/330 to 0/435 & 0/480 to 0/570)	506895			Work in Progress	_____do_____
42	Sh. Surjeet kumar	Imp of black spot on link road to vill Nahal Km 0/00 to 1/060 (Sh:- P/F of W-Metal beam crash barrier railing at Rd 0/125 to 0/153)	100825			Work in Progress	_____do_____
43	Smt. Niranjana Devi	A/R & M/O link road from Marni Nallah to Kanhar Km 0/00 to 1/300 (Sh:- Hiring of JCB Excavaton front end loader for removal of slips at Various RDs between Km 0/00 to 0/240)	90000			Completed	Work stand completed.
44	Sh. Beer Singh Mehta	C/O link road from Tippri to Dhinguli via Chiya Khaltu Harabag Shantibag in Km 0/00 to 3/840 (Sh:- F/C 5/7 Mtyrs wide road in Km 3/510 to 3/840)	447899			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
Baragaon Sub Division							
1	Sh. Ashok Kumar	Imp of Black spot on Slapper tattapani sunni luhri road km.103/800 to 120/800 (SH:-Widening of narrow curves stretches at various km. 111/690 to 111/795 & 112/030 to 112/120)	139144			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.



2	Sh. Ashok Kumar	Imp of Tharu dhobathana road km. 0/000 to 0/750 (SH:- Imp of road Geometrics at various Rd. km. 0/000 to 0/285)	143234			Not Started	_____do_____
3	Sh. Thakur sain	C/O Barthanighatti to Thaya Bajwa road Km. 0/000 to 2/000 (SH:-C/O Hume pipe culvert at Rd. 0/105, 0/705, 0/975 & 1/345)	801569			Not Started	_____do_____
4	Miss. Priyanka	A/R M/O on Matiana Thathal Kotighat Kangal Chamola km. 0/000 to 42/635 portion Between Thathal to Chamola km. 26/000 to 42/635 (SH:-P/L GIII in patches, priming coat SS-I, repair of pot holes Between km. 36/00 to 38/550)	991076			Completed	Work stand completed.
5	Miss. Priyanka	A/R M/O on Matiana Thathal Kotighat Kangal Chamola km. 0/000 to 42/635 portion Between Thathal to Chamola km. 26/000 to 42/635 (SH:-P/L GIII in patches, priming coat SS-I, repair of pot holes Between km. 38/600 to 40/600)	961987			Completed	Work stand completed.
6	Sh. Shashi Bhushan	A/R & M/O on Old H.T road from Rest House Luhri to Chill More Km 0/00 to 1/565 (Sh:- widening of narrow curves structure, widening of road curves & re-grading the road surface in Km 0/00 to 1/565)	467956			Completed	Work stand completed.
7	Sh. Ishant Thakur	C/O Kachinghatti to Nag road, Sh:- C/O Road side Katcha side drain at Rd 0/00 to 1/405 A/R & M/O Blanda spella road, Sh:- C/O road side drain in Km 0/00 to 2/375, A/R & M/O Jhamola Nallah to Dhar road Sh:- C/O Katcha side drain at Rd c0/450 to 2/375)	104442			Completed	Work stand completed.

8	Sh. Jia Lal	A/R & M/O on Slapper Tattapani suni luhri road Km 103/800 to 120/800 (sh:- Supply and stacking at site hard stone of approved quality)	102973			Completed	Work stand completed.
9	Miss. Priyanka	A/R M/O on Matiana Thathal Kotighat Kangal Chamola km. 0/000 to 42/635 portion Between Thathal to Chamola km. 26/000 to 42/635 (SH:-P/L GIII in patches, priming coat SS-I, repair of pot holes Between km. 40/700 to 42/635)	958050			Completed	Work stand completed.
10	Miss. Priyanka	A/R M/O on Matiana Thathal Kotighat Kangal Chamola km. 0/000 to 42/635 portion Between Thathal to Chamola km. 26/000 to 42/635 (SH:-P/L GIII in patches, priming coat SS-I, repair of pot holes Between km. 27/800 to 29/500)	468215			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
11	Sh. Ashok Kumar	Ambulance road from Sarhan to Bhajog Km 0/00 to 0/705 (Sh:- F/C 2.75/5.00 mtrs wide road in Km 0/00 to 0/315)	482120			Completed	Work stand completed.
12	Sh. Ashok Kumar	Ambulance road from Sarahan to Bhajog Km 0/00 to 0/705 (Sh:- F/C 2.75/5.00 mtrs wide road in Km 0/315 to 0/705))	515129			Not Started	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.

13	Miss Priyanka	A/R & M/O on Matiana Thathal Kotighat Kangal Chamola road Km 0/000 to 42/635.(Portion between Thathal to Chamola km 26/000 to 42/635) (SH:-P/L G-III in patches, Priming coat SS-I, Repair of pot holes between Km 33/300 to 35/000).	461115			Work in Progress	_____do_____
14	Sh. Vishal Thakur	C/O link road from Kachinghatti to Nag Km 0/00 to 1/720 (Sh:- F/C 5/7 Mtrs wide road between Km 1/720 to 1/975)	346112			Work in Progress	_____do_____
15	Sh. Nishant Bhardwaj	Construction of Kachinghatti to Aur Kalmu Galani road Km. 0/000 to 2/300 (SH:- Formation cutting 5/7mtr. wide road bifurcated from Km. 2/015 leg Km. 0/000 to 0/060).	204397			Completed	Work stand completed.
16	Sh. Surjeet kumar	A/R & M/O on Old H.T. road from Rest House Luhri to Chil More Km. 0/000 to 1/565 (SH:- Construction of P.C.C. Retaining Wall at RD. 1/542 to 1/565).	425751			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
17	Sh. Shashi Bhushan	A/R & M/O on Old H.T road from Rest House Luhri to Chill More Km 0/00 to 1/565 (Sh:- C/O Wire crate R/Wall at Rd 0/235 to 0/242.20, 0/805 to 0/809.80, 0/950 to 0/954.80 & 1/527 to 1/541.40)	440731			Completed	Work stand completed.
18	Sh. Mitlesh Bisht	C/O Link road from Khushbag to Chhabog Km 0/00 to 2/00 (Sh:- Widening of narrow structures between Rd 0/255 to 0/315 & C/O wire crate R/Wall at Rd 0/255 to 0/269.40)	263726			Completed	Work stand completed.

19	Sh. Yujvinder sen	A/R & M/O Slapper Tattapani Suni Luhri Suni road Km 103/800 to 120/800 (Sh:- P/F ABS plastic cat eyes stud at various RDs)	495000			Completed	Work stand completed.
20	Sh. Yujvinder sen	A/R & M/O Various roads under Baragaon Sub Division (Sh:- P/F ABS plastic cat eyes stud at various RDs under Baragaon Sub Division)	457000			Completed	Work stand completed.
21	Sh. Hitesh Kumar	C/O Kainthal Ghatti to Ghugvi upto Dassudhar road Km 0/000 to 5/930 (Sh:- C/O wire crate R/Wall for Dumping at Rd 3/860 to 3/869.60)	66131			Completed	Work stand completed.
22	Sh. Pavan Verma	C/O Kainthal Ghatti to Hathiya via Prod Mandir Km 0/00 to 2/500 (Sh:- C/O wire crate R/Wall at Rd 1/840 to 1/870)	411480			Completed	Work stand completed.
23	Sh. Pavan Verma	C/O Kainthal Ghatti to Hathiya via Prod Mandir Km 0/00 to 2/500 (Sh:- C/O wire crate R/Wall at Rd 1/215 to 1/255.80)	422689			Completed	Work stand completed.
24	Sh. Chura Ram	C/O road from Baragaon Machinkhad road to Lower Gara Jubber Km 0/00 to 0/360 (Sh:- Earth filling in the road surface for grade improvement between Km 0/135 to 0/180)	76299			Completed	Work stand completed.
25	Sh. Chura Ram	C/O road from Baragaon Machinkhad road to Lower Gara Jubber Km 0/00 to 0/360 (Sh:- C/O wire crate R/Wall at RD 0/158.10 to 0/172.50, RR Masonary B/Wall at Rd 0/255 to 0/27, 0/285 to 0/300 , 0/330 to 0/345 & P/L Kharanja Soling at RD 0/00 to 0/360)	675711			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.

26	Sh. Avinash Verma	C/O Ambulance road from Deori to Tushad Km 0/00 to 1/705 (Sh:- Hiring of JCB front end loader for formation cutting 2.73/5.00 Mtr wide road)	90000			Work in Progress	_____do_____
27	Sh. Ved Prakesh	C/O link road from Khaderi to to Ghornu Narog Km 0/00 to 1/110 (Sh:- F/C 5/7 mtr wide road in Km 0/00 to 0/075)	100256			Work in Progress	_____do_____
28	Sh. Ishant Thakur	C/O Barthanighatti to Thaya road Km. 0/000 to 1/765 (SH:-C/O PCC R/Wall at Rd 0/363 to 0/369.20)	78618			Completed	Work stand completed.
29	Sh. Parvir sain	C/O Barthanighatti to Thaya road Km. 0/000 to 1/765 (SH:-C/O PCC R/Wall at Rd 0/370 to 0/378.70)	78708			Work in Progress	Notice was not issued as the reasons for delay were beyond the control of the contractor viz. non availability of labour due to Covid-19, issue of "W & X"forms, limited working time due to rainy/winter season.
30	Sh. Parvir sain	C/O Barthanighatti to Thaya road Km. 0/000 to 1/765 (SH:-C/O PCC R/Wall at Rd 0/356 to 0/362.20)	78618			Work in Progress	_____do_____
31	Sh. Mitlesh Bisht	A/R M/O on link road to village Baragaon km. 0/000 to 0/450 (SH:- Widdening of road between km. 0/315 to 0/360 & C/O PCC B/wall at Rd. 0/315 to 0/330)	204312			Work in Progress	_____do_____

## Annexure-D

Sr. No	Head of Account	Budget allotment for 2021-22 (In Lacs)	Expdt. upto 31/01/2022 (In Lacs)	Balance
1	2	3	4	5
	<b>Kumarsain Division</b>			
	<b>Demand No.10 (Capital Head)</b>			
1	4059-01-051-007-Soon.	0.40	0.00	0.40
2	4059-80-051-03-Soon R/H.	2.11	0.00	2.11
3	4059-01-051-12 Soon Admn Combined office Building	0.90	0.00	0.90
4	5054-03-101-01 soon C/O Bridge	87.00	0.00	87.00
5	5054-04-337-02-Rural Road (MNP)	240.29	118.82	121.47
6	5054-04-337-10-Crash Barrier 37 Major work	40.00	34.69	5.31
7	5054-04-337-11 (Soon) Mukhya Mantri sadak yojana 37-Majar work (NP)	10.00	0.00	10.00
8	5054-04-337-19- Soon NABARD (P)	912.88	284.22	628.66
9	PMGSY State Share	200.07	23.44	176.63
	<b>Total:-</b>	<b>1493.65</b>	<b>461.17</b>	<b>1032.48</b>
	<b>Demand No.32 (SCSP) ( P)</b>			
1	5054-04-789-01-Soon Rural Road 37 Major work	47.50	27.69	19.81
3	5054-04-789-01-Soon- C/O State High way (Additional Central Assistances) CRF-37- Major works.	1.00	0.00	1.00
4	5054-04-789-05-Soon road side facility 37 Major works	8.40	0.00	8.40
5	5054-04-789-09 -Soon Major Disst roads 37 Major head	4.95	2.81	2.14
6	5054-04-789-16 -Soon Mukhya Mantri Sadak Yojna 37 major works	3.30	2.66	0.64
	<b>Total:-</b>	<b>65.15</b>	<b>33.16</b>	<b>31.99</b>
	<b>G.Total:-Original works</b>	<b>1558.80</b>	<b>494.33</b>	<b>1064.47</b>
	<b>Demand No.10</b>			
1	3054-04-105-14- R/M of Bridges	20.00	0.00	20.00
2	do 15- R/M of Road	30.00	23.96	6.04
3	do 17- R/M of Road	78.00	59.73	18.27
4	do 18- R/M of Bridges	4.00	0.00	4.00
5	3054-04-800-04-soon other expenditure other road	3.00	0.00	3.00
6	3054-04-105-02-Soon-R/M of Road.	159.86	86.58	73.28

7	3054-80-800-02-soon preparation of DPR	1.00	0.60	0.40
8	3054-04-105-02-Soon-AMP (NP)	194.00	101.61	92.39
9	3054-04-789-01-Soon- Maint. of Rural Raod- 21 Maint. demand No 32	17.69	0.90	16.79
10	PMGSY work of Repair & maintenance	200.86	47.31	153.55
	Total:-	708.41	320.69	387.72
	Demand No.10			
1	2059-80-053-04-Soon R/M of NR Bldg. R.H.	20.00	24.06	-4.06
2	2216-05-053-01-Soon -21 R/M of Resid Buil	21.00	1.66	19.34
3	2059-80-051-01 mtc of non residential building	0.50	0.48	0.02
	Total:-	41.50	26.20	15.30
	Total:-repair & maintenance	749.91	346.89	403.02
	<b>Total of Kumarsain Division</b>	<b>2308.71</b>	<b>841.22</b>	<b>1467.49</b>
<b>Theog Division</b>				
	Demand No. 10			
1	5054-04-101-01-Soon-37-C/o Bridges	71.00	51.12	19.88
2	5054-05-337-18-SOON-37-Major Distt Road	0.00	0.00	0.00
3	5054-06-377-19-SOON-37-MW-Plan-C/o Road under NABARD	2059.72	596.13	1463.59
4	5054-07-337-02-SOON-37-MW-Plan-C/o RR Major Works MNP	246.28	34.59	211.69
	Demand No. 32			
1	5054-08-789-01-SOON-37-Plan-C/o SCCP MW	150.25	93.19	57.06
2	5054-08-789-01-SOON-37-Plan-C/o SCCP MW	2.00	0.00	2.00
3	5054-10-789-04-SOON-37-Plan C/o SCCP- Bridge	100.00	2.90	97.10
4	5054-11-789-05-SOON-37-Plan Road side facility	10.00	0.00	10.00
5	5054-12-789-09-SOON-37-Plan Maint. Works	6.71	0.00	6.71
6	5054-13-789-16-SOON-37-Plan MMGSY	10.00	0.00	10.00
	Demand No. 10			
1	5054-14-337-10-SOON-37NP-Imp. Of black spot	40.00	29.01	10.99
2	5054-15-337-11-SOON-37-NP-MMGSY	34.86	12.25	22.61

3	4059-01-051-12-SOON-37Plan-Gen. Admin Plan	0.90	0.00	0.90
4	4216-01-106-01-SOON-Plan-Residential Bldgs	0.90	0.00	0.90
5	PMGSY	1000.00	881.48	118.52
	Total (Capital)	3732.62	1700.67	2031.95
	Maintenance Works			
	Demand 10			
1	2216-05-053-01-SOON-21-NP-other Maint.Expdt. Rep & Maint.	0.00	6.90	-6.90
	Demand No. 4			0.00
1	2216-05-053-01-SOON-21-NP-other Maint.Expdt. Rep & Maint.(GAD)	0.50	0.00	0.50
	Demand No. 10			0.00
2	2059-80-053-04-SOON-21 -TFC- NP-Rest Houses	5.00	18.79	-13.79
3	3054-04-105-02-SOON-21-NP-maint. Of road work	20.00	15.24	4.76
4	3054-04-105-02-SOON-21-NP-AMP	374.35	277.98	96.37
5	3054-04-105-14-SOON-21-NP-other maint. Roads	15.00	16.21	-1.21
6	3054-04-105-15-SOON-21-NP-AMP	30.00	16.29	13.71
7	3054-04-105-17-SOON-21-NP-other maint. Roads	54.00	41.02	12.98
8	3051-04-105-18-SOON-21-NP-other maint. Road	5.00	0.36	4.64
9	3054-80-800-02-SOON-21-NP-Prep of DPR	1.00	0.00	1.00
10	3051-80-800-04-SOON-21-NP-Prep of DPR	3.00	0.00	3.00
11	3054-04-105-02-SOON-21-Plan-ors maint. Expdt road work	5.00	0.00	5.00



	Demand 32			
1	3054-04-789-01-SOON-21-Plan-Maint. Road	23.88	0	23.88
	PMGSY- AMP	120.00	119.91	0.09
	PMGSY- Routine Maintenance	20.00	12.00	8.00
	Total (Repair)	676.73	524.70	152.03
	Total of Theog Division	4409.35	2225.37	2183.98
	Grand Total of Kumarsain & Theog Division	6718.06	3066.59	3651.47