

## VIDHAN SABHA QUESTION

Name of Department : Higher Education  
Starred Question No. : 4597  
Date of Reply : 25.02.2022  
Subject : GSSS Kothi Deora  
Question Raised by : Dr. (Col.) Dhani Ram  
Shandil, (Solan)  
Minister Concerned : Education Minister

Question	Reply
Will the Education Minister be pleased to state is it a fact that there has been inordinate delay in completion of building of GSSS Kothi Deora; if yes, by when it will be completed ?	The information is laid on the Table of the House

**Reply of Starred Assembly Question No. 4597 asked by Dr. (Col.) Dhani Ram Shandil (Solan) regarding GSSS Kothi Deora.**

No. The administrative approval amounting to Rs.3,47,15,000/- ( Three Crore Forty Seven Lakh Fifteen Thousand rupees) was accorded in the year 2014-15 for the construction of Govt. Sr. Sec. School Kothi Deora, Distt. Solan and an amount of Rs. 2,18,16,000/-(Two Crore Eighteen Lakh Sixteen Thousand rupees) has already been released till date in favour of Executive Engineer HPPWD Division Solan. 75% work of construction of School building has been completed. Three storey structure is being constructed consisting of Principal Office, Staff Room, 10 Class Rooms, One Hall, Library, Chowkidar Room and Toilets in each floor.

The Government has provided the additional funds of Rs.95,29,000/- (Ninety Five Lakh Twenty Nine Thousand rupees) in the current Financial Year for remaining work i.e. roofing sheet, flooring sanitary, electricity & railing of the building. The construction work of the school building is expected to be completed by the Himachal Pradesh Public Works Department by 31<sup>st</sup> July, 2022.

\*\*\*\*\*