

Vidhan Sabha Question

Name of Department : Planning Department
Un-starred Question Dy. No. : 2026
Date of Reply : 08-03-2022
Subject : MLA Fund.
Question Raised By : Sh. Harshwardhan Chauhan (Shillai)
Minister Concerned : Chief Minister

Will the Chief Minister be pleased to state:-

Question	Reply
<p>(a) during the last 3 years upto 01.02.2022 how much funds have been sanctioned under MLA fund in Shillai Assembly Constituency; details of each scheme, amount and the work done be given;</p> <p>(b) details of each sanctioned scheme when they were sanctioned by the Deputy Commissioner, date of sanction received in the BDO Office and the date of starting of work and the latest position of work done be given; and</p> <p>(c) if there is any delay in work, reasons for it be given?</p>	<p>(a) During the last three years upto 01.02.2022 an amount of Rs. 465.42 lakh has been sanctioned under MLA fund in Shillai Constituency. Details of scheme, amount and work done are given at Annexure 'A'</p> <p>(b) & (C) Scheme-wise details and reasons for delay in works are given at Annexure 'A'</p>

DETAILS OF MLA FUND IN SHILLAI ASSEMBLY CONSTITUENCY (2018-19 TO 2021-22)

SchemeID	Scheme Year	SchemeName	Executing Agency	Constituency	Panchayat/ Urban Ward	Amount (Rs.)	DATE OF SANCTIONING BY THE DC	DATE OF SANCTION ORDER RECEIVED IN BDO OFFICE	DATE OF THE START OF THE WORK	LATEST POSITION OF THE WORK DONE	IF INCOMPLETE THEN REASON FOR NOT COMPLETION AND DELAY
VKV/2019/178	2019-20	C/O Community Tube well in the field of Sh Anil Tomar S/O Dharam Singh ward No 2 in village Chandni	S.D.S.C.O., PAONTA SAHIB	SHILLAI	CHANDNI	150000	19.09.2019	24.09.2019	NOT STARTED	NOT STARTED	Installation of Tubewell is not allowed without permission of Ground Water Authority H.P.
VKV/2019/179	2019-20	C/O Community Tank in the field of Sh Surat Singh S/O Sh Meena Ram village Chamola	S.D.S.C.O., PAONTA SAHIB	SHILLAI	KATHWAR	100000	19.09.2019	24.09.20219	05.05.2020	COMPLETED	
VKV/2019/337	2019-20	C/O Community Irrigation Tank in the field of Sh Amar Singh S o Hari R	S.D.S.C.O., PAONTA SAHIB	SHILLAI	NAYA	200000	24.02.2020	29.02.2020	29.06.2020	COMPLETED	
VKV/2020/1	2020-21	Purchase of Masks Sanitizers other material for control of COVID-19 @ RS. 3 lakh for shillai Tehsil & Rs. 2 Lakh Kamrau Tehsil	C.M.O., SIRMAUR	SHILLAI	SHILLAI	500000	20-04-20	23-04-20	23-04-2020	COMPLETED AND FUNDS UTILIZED	
VKV/2021/81	2021-22	For purchase of sanitizers , masks , thermometer , oxymeters etc	BLOCK MEDICAL OFFICER, Shillai	SHILLAI	Various Panchayats	300000	25-08-21	03-09-21	05-09-2021	COMPLETED AND FUNDS UTILIZED	
VKV/2019/514	2019-20	C/O Stage at GSSS - Bandli Dhadas	P.O., SSA SIRMAUR	SHILLAI	BANDLI	130000	11-08-20	16-08-20	16-08-2020	COMPLETED	

VKV/2019/188	2019-20	C/O Hand Pump in village Shina	XEN IPH, Shillai	SHILLAI	GAWALI	100000	21-9-19	30-9-19	NOT STARTED	NOT STARTED	NOT FEASIBLE AND IF THE WORK IS TO BE EXECUTED ON ANOTHER SITE THEN ADDITIONAL FUNDS OF RS. 3.00 LACS REQUIRED
VKV/2018/105	2018-19	C/O LINK ROAD TO BOHAL FROM PWD ROAD	BDO PAONTA SAHIB	SHILLAI	KAMRAU	100000	16/08/2018	09-05-2018	02-05-2019	Complete	
VKV/2018/106	2018-19	C/O LINK ROAD TO HABRA FROM THE HOUSE OF SH BABU RAM TO HOUSE OF SH JAGDISH Mohal(s): HABRA	BDO PAONTA SAHIB	SHILLAI	BHAJAUN	250000	16/08/2018	09-05-2018	20/09/2018	Complete	
VKV/2018/195	2018-19	C/O COMMUNITY PRANGAN IN VILLAGE KANDO NEAR THARI TEMPLE	BDO PAONTA SAHIB	SHILLAI	KANDON CHEYOG	500000	28/09/2018	18/10/2018	27/10/2018	Complete	
VKV/2018/217	2018-19	C/O Link road from Pabhar to Deogdhar.	BDO PAONTA SAHIB	SHILLAI	JAMNA	100000	23/10/2018	14/11/2018	20/12/2018	Complete	
VKV/2018/218	2018-19	C/O Community Pragan Village Mashu.	BDO PAONTA SAHIB	SHILLAI	JAMNA	300000	23/10/2018	14/11/2018	20/12/2018	Complete	
VKV/2018/223	2018-19	C/O Mahila Mandal Kanti GP Kanti Mashwa.	BDO PAONTA SAHIB	SHILLAI	KANTI MASHWA	300000	23/10/2018	14/11/2018	20/02/2019	Complete	
VKV/2018/224	2018-19	C/O Link road to Shirgawa	BDO PAONTA SAHIB	SHILLAI	SHILLA	100000	23/10/2018	14/11/2018	30/11/2018	Complete	
VKV/2018/225	2018-19	C/O Community Room Guddi	BDO PAONTA SAHIB	SHILLAI	SHARLI MANPUR	200000	23/10/2018	14/11/2018	13/12/2018	Complete	
VKV/2018/281	2018-19	C/O COMMUNITY PRANGAN JHALOTI	BDO PAONTA SAHIB	SHILLAI	KANTI MASHWA	200000	26/11/2018	01-03-2019	24/07/2019	Complete	
VKV/2018/336	2018-19	C/O LINK ROAD FROM UPPER DHAMON ROAD TO GPS UPPER DHAMON	BDO PAONTA SAHIB	SHILLAI	POKA	50000	28/12/2018	01-03-2019	08-07-2019	Complete	
VKV/2018/392	2018-19	Purchase of Utensils for Mahila Mandal Panta	BDO PAONTA SAHIB	SHILLAI	SHAWAGA	20000	30/01/2019	19/03/2019	03-05-2019	Complete	

VKV/2018/393	2018-19	C/O Link Road from Panchayat Ghar to Dharma Matia Bharwa	BDO PAONTA SAHIB	, SHILLAI	SHAWAGA	100000	30/01/2019	19/03/2019	03-05-2019	Complete	
VKV/2018/394	2018-19	C/O Link Road to Dabra Tikri Guina	BDO PAONTA SAHIB	, SHILLAI	SHAWAGA	200000	30/01/2019	19/03/2019	03-05-2019	Complete	
VKV/2018/396	2018-19	C/O Play Ground Pipla Khet	BDO PAONTA SAHIB	, SHILLAI	KORGA	200000	30/01/2019	19/03/2019	08-07-2019	Complete	
VKV/2018/397	2018-19	C/O C/o Community Prangan in village Dabra amount to Rs 2.00 lacs	BDO PAONTA SAHIB	, SHILLAI	BOKALA PAB	200000	30/01/2019	19/03/2019	10-07-2020	Complete	
VKV/2018/471	2018-19	C/O Community Room in SC Basti Pedua	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	260000	03-05-2019	19/03/2019	06-12-2019	Complete	
VKV/2019/1	2019-20	C/O Link Road to Dibini Bas in G.P Kando Cheog	BDO PAONTA SAHIB	, SHILLAI	KANDON CHEYOG	100000	07-12-2019	11-05-2019	30/08/2019	Complete	
VKV/2019/181	2019-20	C/O Link Road from Jagla to Shirog bas	BDO PAONTA SAHIB	, SHILLAI	SHILLA	200000	21/09/2019	25/11/2019	11-05-2019	Complete	
VKV/2019/182	2019-20	C/O Link Road from Borar to Kurai Bas	BDO PAONTA SAHIB	, SHILLAI	SHILLA	100000	21/09/2019	25/11/2019	11-05-2019	Complete	
VKV/2019/183	2019-20	C/O Community Irrigation Tank in the field of Sh Sunil S/O Sh Dhani Ram vill Chamog	BDO PAONTA SAHIB	, SHILLAI	JAMNA	75000	21/09/2019	25/11/2019	12-05-2019	Complete	
VKV/2019/190	2019-20	Add to Completion of Community Room S S Basti Cherew	BDO PAONTA SAHIB	, SHILLAI	SHILLA	200000	21/09/2019	25/11/2019	11-05-2019	Complete	
VKV/2019/224	2019-20	Add to Link road from Jagla to Shirog	BDO PAONTA SAHIB	, SHILLAI	SHILLA	300000	11-06-2019	15/11/2019	15/01/2020	Complete	
VKV/2019/247	2019-20	C/O Community Irrigation Tank in the field of Vija Ram S/o NaKta Ram vill. Bartha	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	100000	12-03-2019	17/12/2019	24/12/2019	Complete	
VKV/2019/248	2019-20	C/O Protection Wall on main Path near the house of Rattan Singh S/o Bishan Singh vill Nalia (Bag)	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	50000	12-03-2019	17/12/2019	24/12/2019	Complete	

VKV/2019/249	2019-20	C/O Protection Wall on Main Path Near house of Mota Ram S/o Ram Chandar village Bhajuan	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	50000	12-03-2019	17/12/2019	24/12/2019	Complete	
VKV/2019/468	2019-20	C/O Protection Wall on Main Path near CM Lok Bhawan Village-Cheog Mohal(s): Cheog	BDO PAONTA SAHIB	, SHILLAI	KANDON CHEYOG	200000	28/02/2020	29/02/2020	13/05/2020	Complete	
VKV/2019/97	2019-20	C/O Community Irrigation Tank in Dabotia Bas in the field of Sh. Inder Singh S o Prem Singh village Kathwar	BDO PAONTA SAHIB	, SHILLAI	KATHWAR	100000	25/07/2019	22/11/2019	08-07-2019	Complete	
VKV/2019/98	2019-20	C/O Community Irrigation Tank in Village Adhog in the field of Sh. Hari Pal S o Hukmi Singh	BDO PAONTA SAHIB	, SHILLAI	KATHWAR	100000	25/07/2019	22/11/2019	08-07-2019	Complete	
VKV/2019/99	2019-20	C/O Mahila Mandal Bhawan Suinal	BDO PAONTA SAHIB	, SHILLAI	THONTHA JAKHAL	300000	25/07/2019	22/11/2019	21/07/2020	Complete	
VKV/2020/35	2020-21	C/O Link Road Botha to Nawta Sunor Mohal(s): Tatiana	BDO PAONTA SAHIB	, SHILLAI	TATIANA	300000	25/07/2019	22/11/2019	13/08/2019	Complete	
VKV/2020/38	2020-21	C/O Link road village Baghabra Mohal(s): Bhajau	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	200000	25/07/2019	22/11/2019	12-04-2020	Complete	
VKV/2021/172	2021-22	C/O LINK ROAD FROM HABRA TO LOWER PURLA Mohal(s): BHAJAUN	BDO PAONTA SAHIB	, SHILLAI	BHAJAUN	100000	06-04-2021	21/06/2021	16/07/2021	Complete	
MGM/2018/15	2018-19	C/O C/o Link road to village Bhatari of Rs 2.00 Lakh	BDO SHILLAI	, SHILLAI	BAKRAS	200000	06.10.2020	11.10.2020	01.12.2020	Complete	Complete
MGM/2018/16	2018-19	C/O LINK ROAD TO VILLAGE BADIYAR	BDO SHILLAI	, SHILLAI	BANDLI	200000	26.11.2018	30.11.2018	26.12.2019	Complete	Complete
VKV/2018/107	2018-19	C/O ITTIGATION TANK IN THE FIELD OF SH SHIVA RAM S O SH DHANA RAM BAS NAGA	BDO SHILLAI	, SHILLAI	SHILLAI	100000	25.08.2018	29.08.2018	17.12.2018	Complete	Complete
VKV/2018/108	2018-19	C/O ITTIGATION TANK IN THE FIELD OF SH BALBIR SINGH S O SH GULAB SINGH Mohal(s): HALAYA	BDO SHILLAI	, SHILLAI	SHILLAI	100000	25.08.2018	29.08.2018	17.12.2018	Complete	Complete

VKV/2018/227	2018-19	C/O Link road from feruwala to village Mangtari	BDO SHILLAI	SHILLAI	SIRI KIARI	200000	23.10.2018	29.10.2018	02.03.2019	Complete	Complete
VKV/2018/228	2018-19	C/O Community Room Bawta	BDO SHILLAI	SHILLAI	RAST	300000	23.10.2018	29.10.2018	30.11.2021	Foundatio n level	Due to late submission of land papers
VKV/2018/229	2018-19	C/O Community Prangan Rast	BDO SHILLAI	SHILLAI	RAST	200000	23.10.2018	29.10.2018	15.09.2020	Physically complete	Final account not submitted by GP
VKV/2018/230	2018-19	C/O Community Prangan Bhatwar	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	200000	23.10.2018	29.10.2018	02.03.2020	Interlock Tile & Boundary wall work complete	Work under inquiry
VKV/2018/231	2018-19	C/O Link road from Rawar to Jillaur	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	200000	23.10.2018	29.10.2018	25.03.2020	Near Completi on	Final account not submitted by GP
VKV/2018/232	2018-19	C/O COMMUNITY PRANGAN KUFFOTI	BDO SHILLAI	SHILLAI	JHAKANDO	200000	23.10.2018	29.10.2018	12.06.2019	Complete	Complete
VKV/2018/233	2018-19	C/O Community Pragan in Village Kulha	BDO SHILLAI	SHILLAI	JARWA JUNELI	300000	23.10.2018	29.10.2018	20.12.2019	Near Completi on	Due to late start by GP
VKV/2018/234	2018-19	C/O Irrigation Tank in the field of Munsu Ram Village Dhirog	BDO SHILLAI	SHILLAI	BALI KOTI	100000	23.10.2018	29.10.2018	17.12.2018	Complete	Complete
VKV/2018/235	2018-19	C/O Community Pragan in SC Basti Lower Kandra.	BDO SHILLAI	SHILLAI	BALI KOTI	100000	23.10.2018	29.10.2018	05.03.2019	Complete	Complete
VKV/2018/276	2018-19	C/O IRRIGATION TANK IN THE FILD OF SH. BHUP SINGH S O SH. DALUT RAM IN BAS	BDO SHILLAI	SHILLAI	KOTI BOONCH	100000	26.11.2018	30.11.2018	03.03.2020	Complete	Complete
VKV/2018/277	2018-19	C/O WATER SUPPLY SCHEME FROM PANOG KHALA TO CHATI DHAR	BDO SHILLAI	SHILLAI	PANOG	200000	26.11.2018	30.11.2018	13.12.2019	Complete	Complete
VKV/2018/278	2018-19	C/O COMMUNITY PRANGAN VILLAGE DAYA	BDO SHILLAI	SHILLAI	KUHNT	100000	26.11.2018	30.11.2018	19.11.2019	Complete	Complete
VKV/2018/279	2018-19	C/O MAHILA MANDAL BHAWAN PAB	BDO SHILLAI	SHILLAI	KIARI GUNDAH	200000	26.11.2018	30.11.2018	30.12.2019	Complete	Complete
VKV/2018/280	2018-19	C/O IRRIGATION TANK IN THE FIELD SH. SURAT SINGH, ZALAM SINGH VILLAGE KYAR	BDO SHILLAI	SHILLAI	KIARI GUNDAH	100000	26.11.2018	30.11.2018	02.12.2019	Complete	Complete

VKV/2018/398	2018-19	C/O Community Prangan Kharkha	BDO SHILLAI	SHILLAI	SHAKHAULI	200000	06.02.2019	15.02.2019	08.03.2019	Complete	Complete
VKV/2018/399	2018-19	C/O Community Room Thumbari	BDO SHILLAI	SHILLAI	SHAKHAULI	300000	06.02.2019	15.02.2019	09.10.2020	Foundatio n level	Due to site damaged by land slide
VKV/2018/400	2018-19	C/O Community Prangan Khari	BDO SHILLAI	SHILLAI	SHAKHAULI	200000	06.02.2019	15.02.2019	08.03.2019	Complete	Complete
VKV/2018/401	2018-19	C/O Community Prangan SC Basti Devnal	BDO SHILLAI	SHILLAI	SHAKHAULI	100000	06.02.2019	15.02.2019	08.03.2019	Physically complete	Final account not submitted by GP
VKV/2018/402	2018-19	C/O Community Prangan SC Basti Banwa 2	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	08.01.2020	R/wall in progress	Due to late start by GP
VKV/2018/403	2018-19	C/O Community Hall Village Sisyari	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	13.12.2019	Physically complete	Final account not submitted by GP
VKV/2018/404	2018-19	C/O Community Prangan Lower Kinnu	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	01.08.2020	Near completio n	Due to late start by GP
VKV/2018/405	2018-19	C/O Community Prangan Jabyali Dhar	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	11.03.2020	Physically complete	Final account not submitted by GP
VKV/2018/406	2018-19	C/O Link Road from PWD Road to Manoli Dhar Chandan Bera	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	13.12.2019	Complete	Complete
VKV/2018/407	2018-19	C/O Community Prangan Binwa	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	28.01.2020	Physically complete	Final account not submitted by GP
VKV/2018/409	2018-19	C/O Community Prangan Upper Jarwa	BDO SHILLAI	SHILLAI	JARWA JUNELI	150000	06.02.2019	15.02.2019	03.12.2019	R/wall in progress	Due to late start by GP
VKV/2018/410	2018-19	C/O Community Prangan Lower Jarwa	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	06.02.2019	15.02.2019	20.07.2020	Work abandone d	Work abandoned
VKV/2018/411	2018-19	C/O Pucca Path Junali	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	06.02.2019	15.02.2019	21.06.2019	Complete	Complete
VKV/2018/412	2018-19	C/O Community Room Boala	BDO SHILLAI	SHILLAI	JARWA JUNELI	200000	06.02.2019	15.02.2019	20.12.2019	Work abandone d	Work abandoned
VKV/2018/413	2018-19	C/O community Prangan Kelvi	BDO SHILLAI	SHILLAI	JARWA JUNELI	150000	06.02.2019	15.02.2019	01.08.2019	Complete	Complete
VKV/2018/414	2018-19	C/O community Prangan Pab	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	06.02.2019	15.02.2019	20.12.2019	Complete	Complete

VKV/2018/415	2018-19	C/O community Prangan Kuffoti	BDO SHILLAI	, SHILLAI	JHAKANDO	300000	06.02.2019	15.02.2019	20.04.2021	Complete	Complete
VKV/2018/460	2018-19	C/O Community Prangan SC Basti Dyando	BDO SHILLAI	, SHILLAI	KANDO BHATNAUL	100000	27.02.2019	06.03.2019	18.12.2019	50 % work complete	At present work stoped due to land dispute
VKV/2018/461	2018-19	C/O Community Prangan Village Ayrana	BDO SHILLAI	, SHILLAI	BALI KOTI	100000	27.02.2019	06.03.2019	14.06.2019	Complete	Complete
VKV/2018/462	2018-19	C/O Community Prangan S.C Basti Kyana-II	BDO SHILLAI	, SHILLAI	KOTA PAB	100000	27.02.2019	06.03.2019	20.01.2020	Complete	Complete
VKV/2018/467	2018-19	C/O Play Ground in Village Drabil	BDO SHILLAI	, SHILLAI	DRABIL	100000	01.03.2019	07.03.2019	11.04.2020	Complete	Complete
VKV/2018/468	2018-19	C/O Community Prangan village Chankoli	BDO SHILLAI	, SHILLAI	MILLAH	100000	05.03.2019	07.03.2019	25.08.2020	Complete	Complete
VKV/2018/469	2018-19	C/O Mahila Mandal Bhawan Bakras	BDO SHILLAI	, SHILLAI	BAKRAS	200000	05.03.2019	07.03.2019	11.03.2020	Physically complete	Final account not submitted by GP
VKV/2018/470	2018-19	C/O Link Road from PWD road to Cricket Ground in Bakras	BDO SHILLAI	, SHILLAI	BAKRAS	100000	05.03.2019	07.03.2019	18.12.2019	Complete	Complete
VKV/2018/48	2018-19	C/O LINK ROAD TO VILLAGE BELA FROM PWD ROAD	BDO SHILLAI	, SHILLAI	BELA	100000	22.03.2018	29.05.2018	30.08.2018	Complete	Complete
VKV/2018/54	2018-19	C/O PUCCA PATH FROM PWD ROAD TO CHOTI DHAR	BDO SHILLAI	, SHILLAI	BANDLI	150000	11.06.2018	18.06.2018	03.07.2019	Complete	Complete
VKV/2018/55	2018-19	C/O IRRIGATION TANK KUIYA BASS	BDO SHILLAI	, SHILLAI	BAKRAS	100000	19.06.2018	26.06.2018	06.12.2018	Complete	Complete
VKV/2018/70	2018-19	C/O WATER SUPPLY SCHEME FROM NALIYAN TO SHKOL DHAR	BDO SHILLAI	, SHILLAI	SHAKHAULI	150000	05.06.2018	09.07.2018	08.08.2018	Complete	Complete
VKV/2018/71	2018-19	C/O COMMUNITY PRANGAN NEAR THARI TEMPLE IN VILLAGE SHILLAI	BDO SHILLAI	, SHILLAI	SHILLAI	100000	05.06.2018	09.07.2018	27.12.2019	Complete	Complete
VKV/2018/72	2018-19	C/O COMMUNITY PRANGAN KHARKHA	BDO SHILLAI	, SHILLAI	SHAKHAULI	50000	05.06.2018	09.07.2018	08.08.2018	Complete	Complete
VKV/2018/91	2018-19	C/O COMMUNITY PRANGAN VILLAGE THONTHA Mohal(s): THONTA	BDO SHILLAI	, SHILLAI	NAYA PANJOD	100000	01.08.2018	06.08.2018	01.03.2018	Complete	Complete

VKV/2018/92	2018-19	C/O COMMUNITY PRANGAN VILLAGE GANALI Mohal(s): GANALI	BDO SHILLAI	, SHILLAI	MILLAH	100000	01.08.2018	06.08.2018	11.10.2018	Physically complete	Final account not submitted by GP
VKV/2018/93	2018-19	C/O Link Road Barwa khala to village Barwa	BDO SHILLAI	, SHILLAI	MILLAH	100000	01.08.2018	06.08.2018	04.01.2020	Complete	Complete
VKV/2018/94	2018-19	C/O LINK ROAD TO VILLAGE TEK	BDO SHILLAI	, SHILLAI	MILLAH	300000	01.08.2018	06.08.2018	19.06.2019	Complete	Complete
VKV/2018/95	2018-19	C/O PLAYGROUND DUMORI	BDO SHILLAI	, SHILLAI	SIRI KIARI	100000	01.08.2018	06.08.2018	02.08.2019	Physically complete	Final account not submitted by GP
VKV/2018/96	2018-19	C/O STAIRS AND PUCCA PATH TO THE HOUSE OF SH KANWAR SINGH S O SH GHANA RAM	BDO SHILLAI	, SHILLAI	KANDO BHATNAUL	75000	01.08.2018	06.08.2018	11.08.2018	Complete	Complete
VKV/2018/97	2018-19	C/O IRRIGATION TANKIN THE FIELD OF SH DHARAM SINGH S O SH MEHER SINGH Mohal(s): BHATNOL	BDO SHILLAI	, SHILLAI	KANDO BHATNAUL	100000	01.08.2018	06.08.2018	17.12.2018	Complete	Complete
VKV/2018/98	2018-19	C/O LINK ROAD BHATWAR	BDO SHILLAI	, SHILLAI	KOTI UTRAU	100000	09.08.2018	13.08.2018	01.07.2019	Complete	Complete
VKV/2019/101	2019-20	C/O Community Irrigation Tank in the field of Smt. Kanso Devi W o Kali Ram vill Bashwa	BDO SHILLAI	, SHILLAI	BELA	100000	25.07.2019	29.07.2019	09.09.2019	Complete	Complete
VKV/2019/102	2019-20	C/O Community Irrigation Tank in the field of Sh. Chamel Singh S o Sh. Manku Ram Vill Bashwa	BDO SHILLAI	, SHILLAI	BELA	100000	25.07.2019	29.07.2019	09.09.2019	Complete	Complete
VKV/2019/103	2019-20	C/O Community Irrigation Tank in the field of Sh. Sahi Ram S o Sh. Lagnu Ram vill Kando	BDO SHILLAI	, SHILLAI	KANDO BHATNAUL	100000	25.07.2019	29.07.2019	08.12.2019	Complete	Complete
VKV/2019/131	2019-20	C/O Community Irrigation Tank in Matla Bas in the field of Sh Mansa Ram S /o Sh. Mohi Ram and others village Bindla	BDO SHILLAI	, SHILLAI	MILLAH	100000	20.08.2019	22.08.2019	04.01.2021	Complete	Complete
VKV/2019/132	2019-20	C/O Irrigation Tank in village Jokla Bas in the field of Sh. Dhani Ram S/o Supa Ram & Ohters	BDO SHILLAI	, SHILLAI	NAYA	100000	20.08.2019	22.08.2019	20.12.2019	Complete	Complete

VKV/2019/133	2019-20	C/O Com. Irr. Tank in the field of Sh. Kundan Singh S/o Shibu in village	BDO SHILLAI	SHILLAI	NAYA	100000	20.08.2019 & 17.09.2019	22.08.2019 & 23.09.2019	20.12.2019	Complete	Complete
VKV/2019/134	2019-20	C/O Com.Irr.Tank in the field of Sh. Rajinder Singh S/o Sh. Telu Ram & oth	BDO SHILLAI	SHILLAI	NAYA	100000	20.08.2019 & 17.09.2019	22.08.2019 & 23.09.2019	23.06.2020	Complete	Complete
VKV/2019/135	2019-20	C/O Community Irrigation tank in the field of Sh Bali Ram S/o Sh Kalia & others in Bas Loraha	BDO SHILLAI	SHILLAI	NAYA	100000	20.08.2019	22.08.2019	02.02.2020	Complete	Complete
VKV/2019/136	2019-20	Add to Completion of Community Room S.C Basti Sunaryi	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	20.08.2019	22.08.2019	04.10.2020	Physically complete	Final account not submitted by GP
VKV/2019/137	2019-20	C/O Community Prangan S.C Basti Bhingru	BDO SHILLAI	SHILLAI	MILLAH	100000	20.08.2019	22.08.2019	06.01.2020	Complete	Complete
VKV/2019/138	2019-20	C/O Community Irrigation Tank in the field of sh. Partap Singh S/o Sh. Laiq Ram & others in Bara Lani	BDO SHILLAI	SHILLAI	JHAKANDO	100000	20.08.2019	22.08.2019	20.12.2019	Complete	Complete
VKV/2019/177	2019-20	C/O Community Tank in the field of Sh. Dhongu Ram S/o Sh Sahi Ram & others in Bas Thakrau (Bhatwar)	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	11.09.2019	16.09.2019	20.02.2019	Complete	Complete
VKV/2019/187	2019-20	C/O Community Irrigation Tank in the field of Sh. Meena Ram vill. Kinnu in	BDO SHILLAI	SHILLAI	JARWA JUNELI	200000	21.09.2019	23.09.2019	04.06.2020	Complete	Complete
VKV/2019/204	2019-20	C/O Community Room Bambrar	BDO SHILLAI	SHILLAI	BAKRAS	300000	06.11.2019	11.11.2019	21.01.2020	Physically complete	Final account not submitted by GP
VKV/2019/205	2019-20	Add to Link Road to Pab Bhuglari Out Bharal	BDO SHILLAI	SHILLAI	MILLAH	300000	06.11.2019	11.11.2019	13.03.2020	Complete	Complete
VKV/2019/206	2019-20	Addl. Amt. For completion of L/R from Tikkeri to village Bali	BDO SHILLAI	SHILLAI	BALI KOTI	100000	06.11.2019 & 14.01.2020	11.11.2019	17.09.2020	Complete	Complete

VKV/2019/207	2019-20	C/O Pacca Path to Kali Devi Temple Naya	BDO SHILLAI	SHILLAI	NAYA	200000	06.11.2019	11.11.2019	26.03.2021	Soling & concrete work complete	Due to work late start by the GP
VKV/2019/208	2019-20	Add to Link Road to village Bhatwar	BDO SHILLAI	SHILLAI	KOTI UTRAU	100000	06.11.2019	11.11.2019	03.01.2020	Complete	Complete
VKV/2019/209	2019-20	C/O Protection wall on main road to Kandi near the house of Sh Lal Singh S/o Meena Ram village Kandi	BDO SHILLAI	SHILLAI	KUHNT	100000	06.11.2019	11.11.2019	06.02.2020	Complete	Complete
VKV/2019/210	2019-20	C/O Protection wall on main path in S.C Basti Shillai near the house of Sh Supa Ram S/o Tholu Ram	BDO SHILLAI	SHILLAI	SHILLAI	75000	06.11.2019	11.11.2019	24.01.2020	Complete	Complete
VKV/2019/211	2019-20	C/O Sanja Prangan in village Jakhar Dhar	BDO SHILLAI	SHILLAI	NAYA	100000	06.11.2019	11.11.2019	02.02.2020	Complete	Complete
VKV/2019/212	2019-20	C/O Community Irrigation Tank vill Bali in the field of Ramesh & others	BDO SHILLAI	SHILLAI	BALI KOTI	100000	06.11.2019 & 14.01.2020	11.11.2019	30.05.2020	Near Completion plaster work remaining	Due to work late start by the beneficiary
VKV/2019/213	2019-20	C/O Community Irrigation Tank in the field of sh. Bali Ram S/o Meher Singh in Dhala	BDO SHILLAI	SHILLAI	BAKRAS	100000	06.11.2019	11.11.2019	21.01.2020	Complete	Complete
VKV/2019/214	2019-20	C/O Protection Wall on main Path in village Nawna near the house of Sh Mahinder Singh S/o Telu Ram	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	75000	06.11.2019	11.11.2019	20.02.2020	Complete	Complete
VKV/2019/215	2019-20	C/O Protection Wall on main Path in village Fagu near the house of Sh Khyalu Ram S/o Tholu Ram	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	06.11.2019	11.11.2019	26.12.2019	Complete	Complete
VKV/2019/216	2019-20	C/O Protection Wall on main Path village Hakayna near Home of Sh. Dharam	BDO SHILLAI	SHILLAI	DRABIL	100000	06.11.2019	30.11.2019	25.05.2020	Complete	Complete

VKV/2019/217	2019-20	C/O Community Prangan in Khera Bas	BDO SHILLAI	SHILLAI	GAWALI	100000	06.11.2019	11.11.2019	06.03.2021	Complete	Complete
VKV/2019/218	2019-20	C/O Community Prangan in S.C Basti Matyana	BDO SHILLAI	SHILLAI	GAWALI	100000	06.11.2019	11.11.2019	14.08.2020	Complete	Complete
VKV/2019/219	2019-20	C/O Community Tank in the field of Sh Partab Singh S/o Nain Singh in vill	BDO SHILLAI	SHILLAI	MANAL	100000	06.11.2019	11.11.2019	07.08.2020	Near Completion plaster work remaining	Due to work late start by the beneficiary
VKV/2019/220	2019-20	C/O Link Road to village Dhumkar	BDO SHILLAI	SHILLAI	LOJA MANAL	100000	06.11.2019	11.11.2019	05.11.2020	Complete	Complete
VKV/2019/221	2019-20	C/O Link Road from Nanidhar Bazaar to Shiv Temple Nanidhar	BDO SHILLAI	SHILLAI	NAINI DHAR	300000	06.11.2019	11.11.2019	03.08.2020	Complete	Complete
VKV/2019/222	2019-20	C/O Community Tank in the field of Sh Hari Ram S/o Nain Singh in Bas Gonoka	BDO SHILLAI	SHILLAI	SIRI KIARI	100000	06.11.2019	11.11.2019	27.07.2020	In Progress	WorkLate start by the beneficiary
VKV/2019/223	2019-20	C/O Community Irrigation Tank in the field of Sh Het Ram S/o Tushi Ram in village Kando	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	06.11.2019	11.11.2019	20.02.2020	Complete	Complete
VKV/2019/291	2019-20	C/O Community Prangan Jakando	BDO SHILLAI	SHILLAI	JHAKANDO	200000	30.12.2019	13.01.2020	20.02.2020	Complete	Complete
VKV/2019/292	2019-20	Add to completion of Mahila Mandal Uttri	BDO SHILLAI	SHILLAI	NAYA	200000	30.12.2019	13-01-2020	01.04.2021	In Progress	Due to work late start by the GP
VKV/2019/293	2019-20	C/O Community Prangan Pumbari	BDO SHILLAI	SHILLAI	KUHNT	100000	30.12.2019	13.01.2020	02.03.2020	Complete	Complete
VKV/2019/294	2019-20	C/O Community Irrigation Tank in the field of Sh. Kundan Singh S/o Sh. Ka	BDO SHILLAI	SHILLAI	GAWALI	100000	30.12.2019	13.01.2020	20.04.2020	Complete	Complete
VKV/2019/295	2019-20	C/O Community Prangan Bara Lani	BDO SHILLAI	SHILLAI	JHAKANDO	200000	30.12.2019	13.01.2020	20.03.2020	Boundary wall complete flooring work in progress	Work late start by GP

VKV/2019/296	2019-20	C/O Community Irrigation Tank in the field of sh Raju Ram s/o Kadar singh	BDO SHILLAI	SHILLAI	KOTI BOONCH	100000	30.12.2019	13.01.2020	13.03.2020	Complete	Complete
VKV/2019/297	2019-20	C/O Pucca Path from PWD road Panog to H/o Sh Rattan Singh S/o Sh Khatri Ra	BDO SHILLAI	SHILLAI	PANOG	100000	30.12.2019	13.01.2020	01.03.2019	Complete	Complete
VKV/2019/298	2019-20	C/O Community Prangan village Digva	BDO SHILLAI	SHILLAI	MILLAH	200000	30.12.2019	13.01.2020	20.07.2020	Complete	Complete
VKV/2019/299	2019-20	C/O Community Irrigation Tank in the field of Sh Ratan Singh S/o Mohar Singh & Others in G.K.J (Pab)	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	30.12.2019	13.01.2020	02.03.2020	Complete	Complete
VKV/2019/329	2019-20	C/O Protection wall in play ground GSSS Hallan	BDO SHILLAI	SHILLAI	HALLAN	500000	24.02.2020	02.03.2020	02.05.2020	Complete	Complete
VKV/2019/330	2019-20	C/O Community Prangan Dimiti	BDO SHILLAI	SHILLAI	BELA	200000	24.02.2020	02.03.2020	01.08.2020	Complete	Complete
VKV/2019/331	2019-20	C/O Protection Wall on main path from Police station to Range office near	BDO SHILLAI	SHILLAI	SHILLAI	500000	24.02.2020	02.03.2020	02.06.2020	Complete	Complete
VKV/2019/332	2019-20	C/O Link road from shil bas to Jhalalai	BDO SHILLAI	SHILLAI	MILLAH	100000	24.02.2020	02.03.2020	08.10.2020	Physically complete	Final account not submitted by GP
VKV/2019/336	2019-20	C/O Community Irrigation Tank in the field of Sh. Rati Ram S o Mohar Singh	BDO SHILLAI	SHILLAI	BAKRAS	100000	24.02.2020	02.03.2020	27.05.2020	Complete	Complete
VKV/2019/338	2019-20	C/O Link road to Dhar bas	BDO SHILLAI	SHILLAI	BANDLI	75000	24.02.2020	02.03.2020	01.12.2020	Complete	Complete
VKV/2019/339	2019-20	C/O P W on main Path in Village Daka near the house of Sh Bansī Ram S o Na	BDO SHILLAI	SHILLAI	BANDLI	75000	24.02.2020	02.03.2020	21.03.2020	Complete	Complete
VKV/2019/340	2019-20	C/O P W on link road to kando near the house of Sh Partap Singh S o Jeet S	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	24.02.2020	02.03.2020	03.09.2020	Complete	Complete

VKV/2019/341	2019-20	C/O Community Irrigation Tank in the house of Sh Dalip Singh S o Sobha ram	BDO SHILLAI	SHILLAI	MILLAH	100000	24.02.2020	02.03.2020	03.06.2020	Complete	Complete
VKV/2019/342	2019-20	C/O Community Prangan Village Kerka	BDO SHILLAI	SHILLAI	BAKRAS	200000	24.02.2020	02.03.2020	17.08.2020	Physically complete	Final account not submitted by GP
VKV/2019/343	2019-20	C/O Community Prangan Chakla	BDO SHILLAI	SHILLAI	RAST	200000	24.02.2020	02.03.2020	20.07.020	R/wall in progress	Due to land dispute work start late by GP
VKV/2019/344	2019-20	C/O Community Prangan Pushmi	BDO SHILLAI	SHILLAI	GAWALI	200000	24.02.2020	02.03.2020	22.05.2020	Complete	Complete
VKV/2019/345	2019-20	C/O P W on main path in village Mohinu near house of Sh Laiq Ram	BDO SHILLAI	SHILLAI	SIRI KIARI	75000	24.02.2020	02.03.2020	02.07.2020	Complete	Complete
VKV/2019/346	2019-20	Add to Completion of community room Shamola	BDO SHILLAI	SHILLAI	AJROLI	100000	24.02.2020	02.03.2020	21.05.2020	Near Completion	Near completion
VKV/2019/4	2019-20	C/O Community Prangan Daya	BDO SHILLAI	SHILLAI	KUHNT	200000	12.07.2019	15.07.2019	03.09.2020	Complete	Complete
VKV/2019/466	2019-20	C/O Link Road to Village - Jauna from Millha side in G.P Millha Mohal(s): Millha	BDO SHILLAI	SHILLAI	MILLAH	500000	11.05.2020	20.05.2020	30.06.2020	Complete	Complete
VKV/2019/467	2019-20	C/O Link Road to Village-Jaswi in GP Ajroli Mohal(s): Jaswi	BDO SHILLAI	SHILLAI	AJROLI	100000	11.05.2020	20.05.2020	19.10.2020	Complete	Complete
VKV/2019/5	2019-20	C/O Community Prangan Bambil	BDO SHILLAI	SHILLAI	KOTI UTRAU	200000	12.07.2019	15.07.2019	03.01.2020	Complete	Complete
VKV/2019/6	2019-20	C/O Link Road to Village Dana Bas	BDO SHILLAI	SHILLAI	GAWALI	100000	12.07.2019	15.07.2019	Not Start	Not start	As the site falls in GP Manal, required to change the name of GP
VKV/2019/7	2019-20	C/O Link Road to Pab Bhuglari outh Bharal	BDO SHILLAI	SHILLAI	MILLAH	200000	12.07.2019	15.07.2019	26.12.2019	Complete	Complete
VKV/2019/8	2019-20	C/O Protection Wall on Kando road near the house of Sh Bhim Singh S o Mohi Ram	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	12.07.2019	15.07.2019	31.08.2019	Complete	Complete
VKV/2020/169	2020-21	C/O Community Rook Kandi Mohal(s): Kota Pab	BDO SHILLAI	SHILLAI	KOTA PAB	204000	24.03.2021	05.04.2021	20.11.2021	Foundatio n level	Due to late submission of land papers

VKV/2020/28	2020-21	Add to link road Jua Mohal(s): Bakras	BDO SHILLAI	SHILLAI	BAKRAS	300000	18.11.2020	26.11.2020	26.03.2021	Complete	Complete
VKV/2020/29	2020-21	Add to Mahila Mandal Pab Mohal(s): Kiari	BDO SHILLAI	SHILLAI	KIARI GUNDAH	100000	18.11.2020	26.11.2020	08.01.2020	Physically complete	Final account not submitted by GP
VKV/2020/30	2020-21	C/O Community Prangan village Kalona G.P Hallan of Rs 2.00 Lakh Mohal(s): Hallah	BDO SHILLAI	SHILLAI	HALLAN	200000	18.11.2020	26.11.2020	07.04.2021	Physically complete	Final account not submitted by GP
VKV/2020/31	2020-21	C/O Community Prangan Feruwala Mohal(s): Siri Kiari	BDO SHILLAI	SHILLAI	SIRI KIARI	100000	18.11.2020	26.11.2020	25.09.2020	Physically complete	Final account not submitted by GP
VKV/2020/32	2020-21	C/O Community Prangan Village Shiri Mohal(s): Siri Kiari	BDO SHILLAI	SHILLAI	SIRI KIARI	100000	18.11.2020	26.11.2020	25.09.2020	Physically complete	Final account not submitted by GP
VKV/2020/33	2020-21	C/O Pw on main path near house of Sh Bahadur Singh S o Kedar Singh Village Bhatnol Mohal(s): Kando Bhatnaul	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	18.11.2020	26.11.2020	18.03.2021	Complete	Complete
VKV/2020/34	2020-21	C/O Link Road from Jua to Bagi Mohal(s): Bakras	BDO SHILLAI	SHILLAI	BAKRAS	100000	18.11.2020	26.11.2020	22.12.2021	Physically complete	Final account not submitted by GP
VKV/2020/40	2020-21	C/O Link road from Bagna to Khanana Mohal(s): Bandli	BDO SHILLAI	SHILLAI	BANDLI	200000	08.12.2020 & 05.10.2021	17.12.2020 & 18.10.2021	Not Start	Not Start	Codal formalities yet not completed by GP
VKV/2020/41	2020-21	C/O Link Road from Koti to Dhirog Mohal(s): Bali Koti	BDO SHILLAI	SHILLAI	BALI KOTI	100000	08.12.2020	17.12.2020	Not Start	Not Start	Codal formalities not completed by the GP
VKV/2020/42	2020-21	C/O Link Road to village Ferog Mohal(s): Bakras	BDO SHILLAI	SHILLAI	BAKRAS	100000	08.12.2020	17.12.2020	16.08.2021	Physically complete	Final account not submitted by GP
VKV/2020/43	2020-21	Add to P/ wall on main path near H/o Faquir Chand S/o Rambhraj vill Devthal (VKV/2017/670) and P/wall on main path in village Devthal near H/o Dewru Ram S/o Shankru (VKV/2017/678) Mohal(s): Loja Manal	BDO SHILLAI	SHILLAI	LOJA MANAL	125000	08.12.2020	17.12.2020	08.03.2021	Complete	Complete

VKV/2020/78	2020-21	C/O Link road to village Bag Charchra from village Mangtari Mohal(s): Siri Kiari	BDO SHILLAI	SHILLAI	SIRI KIARI	200000	24.03.2021	08.04.2021	Not start	Could not start due to cutting in NH707	Could not start due to cutting in NH707
VKV/2020/79	2020-21	C/O Link road to village Nilindi Mohal(s): Ashyari	BDO SHILLAI	SHILLAI	ASHYARI	200000	24.03.2021	08.04.2021	26.06.2021	Complete	Complete
VKV/2020/80	2020-21	C/O Link road to village Bhriana Mohal(s): Bakras	BDO SHILLAI	SHILLAI	BAKRAS	200000	24.03.2021	08.04.2021	26.07.2021	Physically complete	Final account not submitted by GP
VKV/2020/81	2020-21	C/O Community Prangan in S.C Basti Badi Dhar Mohal(s): Dharva	BDO SHILLAI	SHILLAI	Dharva	200000	24.03.2021	08.04.2021	05.06.2021	Complete	Complete
VKV/2020/82	2020-21	C/O Link Road from Harlog to SC basti Harlog Mohal(s): Kota Pab	BDO SHILLAI	SHILLAI	KOTA PAB	100000	24.03.2021	08.04.2021	01.06.2021	Complete	Complete
VKV/2020/83	2020-21	C/O Pucca Path from Chainch to Harlog Samshan Ghat Mohal(s): Kota Pab	BDO SHILLAI	SHILLAI	KOTA PAB	100000	24.03.2021	08.04.2021	Not Start	Not start	Codal formalities yet not completed by GP
VKV/2020/84	2020-21	C/O P wall near house of Jhawar Singh s o Hari Ram on main path in village Bhatnol Mohal(s): Kando Bhatnol	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	24.03.2021	08.04.2021	25.07.2021	Physically complete	Final account not submitted by GP
VKV/2020/85	2020-21	For purchase of bartan dari and chairs to Mahila Mandal Harlog Mohal(s): Kota Pab	BDO SHILLAI	SHILLAI	KOTA PAB	21000	24.03.2021	08.04.2021	Not start	Not start	Requiremnt not received from Mahila Mandal
VKV/2021/10	2021-22	C/O community Prangan SC Basti Jarwa (Upper) Mohal(s): Jarwa Juneli	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	07.06.2021	30.06.2021	27.10.2021	R/wall in progress	Due to late submission of land papers
VKV/2021/11	2021-22	C/O Link road to SC Basti Mundiar Mohal(s): Kando Bhatnaul	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	200000	07.06.2021	30.06.2021	03.02.2022	Work just start	Due to late submission of land papers
VKV/2021/12	2021-22	C/O Link Road from Kuffer Dhar to Bhandal to Bambil Mohal(s): Babmbal	BDO SHILLAI	SHILLAI	BAMBAL	500000	07.06.2021 & 05.10.2021	30.06.2021 & 18.10.2021	Not Start	Not start	Due to site dispute revised sanction received in 10/2021 and codal formalities are now complited

VKV/2021/13	2021-22	C/O P/w on main Path in village Ajroli near the house of Sh Sahi ram S/o Amar Singh Mohal(s): Ajroli	BDO SHILLAI	, SHILLAI	AJROLI	200000	07.06.2021	30.06.2021	26.06.2021	Complete	Complete
VKV/2021/173	2021-22	C/O COMMUNITY PRAGAN MASHWAR Mohal(s): Bali koti	BDO SHILLAI	, SHILLAI	BALI KOTI	200000	08.09.2021	29.10.2021	29.10.2021	Near Completion	start in time
VKV/2021/175	2021-22	C/O COMMUNITY PRANGAN RINDI Mohal(s): LOJA MANAL	BDO SHILLAI	, SHILLAI	LOJA MANAL	100000	08.09.2021	29.10.2021	Not Start	Not start	Codal formalities yet to be completed by GP
VKV/2021/176	2021-22	C/O COMMUNITY ROOM SC BASTI LOWER MANAL Mohal(s): LOJA MANAL	BDO SHILLAI	, SHILLAI	LOJA MANAL	100000	08.09.2021	29.10.2021	Not Start	Not start	Codal formalities yet to be completed by GP
VKV/2021/177	2021-22	C/O COMMUNITY PRANGAN VILLAGE SHIBIARI Mohal(s): NAINI DHAR	BDO SHILLAI	, SHILLAI	NAINI DHAR	100000	08.09.2021	29.10.2021	02.02.2022	Foundation level	Due to late submission of land papers
VKV/2021/178	2021-22	C/O LINK ROAD TO VILLAGE NEREO PATHORI Mohal(s): KOTI URAU	BDO SHILLAI	, SHILLAI	KOTI UTRAU	200000	08.09.2021	29.10.2021	Not Start	Not start	Codal formalities yet not completed by GP
VKV/2021/179	2021-22	Add to AMOUNT TO COMMUNITY ROOM VILLAGE SISYARI Mohal(s): PANOG	BDO SHILLAI	, SHILLAI	PANOG	100000	08.09.2021	29.10.2021	Alreday started	Near completion	Near completion
VKV/2021/180	2021-22	LIFT IRRIGATION SCHEME FROM SANA BAS TO BAG DHAR Mohal(s): BALI KOTI	BDO SHILLAI	, SHILLAI	BALI KOTI	400000	16.10.20021	26.10.2021	16.12.2021	Work in progress	start in time
VKV/2021/181	2021-22	C/O COMMUNITY IRRIGATION TANK IN BAG DHAR Mohal(s): BALI KOTI	BDO SHILLAI	, SHILLAI	BALI KOTI	100000	16.10.20021	26.10.2021	16.12.2021	Work in progress	start in time
VKV/2021/220	2021-22	C/O COMMUNITY PRANGAN SC BASTI BAMBIL Mohal(s): BAMBAL	BDO SHILLAI	, SHILLAI	BAMBAL	100000	08.12.2021	22.12.2021	Not start	Not start	Codal formalities yet to be completed by GP
VKV/2021/221	2021-22	C/O COMMUNITY PRANGAN SAKHOLI Mohal(s): SHAKHAULI	BDO SHILLAI	, SHILLAI	SHAKHAULI	200000	08.12.2021	22.12.2021	Not start	Not start	Codal formalities yet not completed by GP

VKV/2021/222	2021-22	C/O COMMUNITY ROOM SC BASTI CHARWA (TIKKERI) BAS Mohal(s): NAYA	BDO SHILLAI	SHILLAI	NAYA	300000	08.12.2021	22.12.2021	Not Start	Not Start	Codal formalities yet to be completed by GP
VKV/2021/223	2021-22	WATER SUPPLY SCHEME FROM DUBOUR KHALA TO SIYARI Mohal(s): ASHYARI	BDO SHILLAI	SHILLAI	ASHYARI	100000	08.12.2021	22.12.2021	Not Start	Not Start	Codal formalities yet to be completed by GP
VKV/2021/233	2021-22	C/O COMMUNITY PRANGAN IN VILLAGE KALOG Mohal(s): NAINI DHAR	BDO SHILLAI	SHILLAI	NAINI DHAR	300000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities yet not completed by GP
VKV/2021/234	2021-22	C/O COMMUNITY ROOM VILLAGE BAWTA Mohal(s): NAINI DHAR	BDO SHILLAI	SHILLAI	NAINI DHAR	200000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities yet not completed by GP
VKV/2021/235	2021-22	C/O COMMUNITY PRANGAN VILLAGE DEVANAL Mohal(s): JHAKANDO	BDO SHILLAI	SHILLAI	JHAKANDO	300000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities is being completed by GP
VKV/2021/236	2021-22	C/O LINK ROAD TO SC VILLAGE KONCHA Mohal(s): KOTI BOONCH	BDO SHILLAI	SHILLAI	KOTI BOONCH	200000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities yet not completed by GP
VKV/2021/237	2021-22	C/O LINK ROAD FROM URADIA KHALA TO VILLAGE KHUBYARI Mohal(s): RAST	BDO SHILLAI	SHILLAI	RAST	200000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities yet not completed by GP
VKV/2021/238	2021-22	C/O P W ON MAIN PATH NEAR HOUSE OF SH KHATAR SINGH S O DHAYAN SINGH IN VILLAGE SHILLAI Mohal(s): SHILLAI	BDO SHILLAI	SHILLAI	SHILLAI	100000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities is being completed by GP
VKV/2021/239	2021-22	C/O COMMUNITY IRRIGATION TANK IN THE FIELD OF SH GUMAN SINGH S O SH MANGNI RAM IN VILLAGE BANDLI Mohal(s): BANDLI	BDO SHILLAI	SHILLAI	BANDLI	100000	19.01.2022	24.01.2022	Not start	Not start	Codal formalities is being completed by GP
VKV/2021/258	2021-22	C/O COMMUNITY PRANGAN VILLAGE GANGTOLI IN GP PAB MANAL Mohal(s): PAB MANAL	BDO SHILLAI	SHILLAI	PAB MANAL	200000	19.01.2022	24.01.2022	Not Start	Not Start	Codal formalities is being completed by GP

VKV/2021/259	2021-22	C/O LINK ROAD TO VILLAGE BAPIL Mohal(s): SHIRI KIARI	BDO SHILLAI	SHILLAI	SIRI KIARI	300000	19.01.2022	24.01.2022	Not start	Not Start	Codal formalities is being completed by GP
VKV/2021/260	2021-22	FOR PURCHASE OF SPORTS GOODS/ ARTICLES TO SPORTS AND CULTURAL CLUB NAYA Mohal(s): NAYA	BDO SHILLAI	SHILLAI	NAYA	25000	19.01.2022	24.01.2022	Not Start	Not Start	Codal formalities yet to be completed by GP
VKV/2021/261	2021-22	PURCHASE OF FURNITURE AND UTENSILS TO MAHILA MANDAL NAYA-1 Mohal(s): NAYA-1	BDO SHILLAI	SHILLAI	NAYA	21000	19.01.2022	24.01.2022	Not Start	Not Start	Codal formalities yet to be completed by GP
VKV/2021/262	2021-22	PURCHASE OF FURNITURE AND UTENSILS TO MAHILA MANDAL NAYA-2 Mohal(s): NAYA-2	BDO SHILLAI	SHILLAI	NAYA	21000	19.01.2022	24.01.2022	Not Start	Not Start	Codal formalities yet to be completed by GP
VKV/2021/3	2021-22	C/O Community Bhawan Chankoli Mohal(s): Millah	BDO SHILLAI	SHILLAI	MILLAH	300000	07.06.2021	30.06.2021	Not Start	Not Start	Codal formalities yet not completed by GP
VKV/2021/4	2021-22	C/O P/w near house of Sh Surat Singh S/o Gulab Singh in village Daya Mohal(s): Kuhant	BDO SHILLAI	SHILLAI	KUHNT	100000	07.06.2021	30.06.2021	25.09.2021	Complete	Complete
VKV/2021/5	2021-22	C/O Link Road to village Jugyari Mohal(s): Millah	BDO SHILLAI	SHILLAI	MILLAH	200000	07.06.2021	30.06.2021	23.12.2021	Complete	Complete
VKV/2021/6	2021-22	C/O Community Irrigation Tank in the field of Sh Sant Ram S/o Guman Singh Bas Dingwar Mohal(s): Gawali	BDO SHILLAI	SHILLAI	GAWALI	100000	07.06.2021	30.06.2021	04.08.2021	Complete	Complete
VKV/2021/7	2021-22	C/O Link road from Naya to Bhukyari Mohal(s): Naya Panjod	BDO SHILLAI	SHILLAI	NAYA PANJOD	200000	07.06.2021	30.06.2021	Not Start	Not Start	Due to Forest NOC not received.
VKV/2021/8	2021-22	Add to Community Room Pab Mohal(s): Pab Manal	BDO SHILLAI	SHILLAI	PAB MANAL	200000	07.06.2021	30.06.2021	Alreday started	Near Completion	Near completion
VKV/2021/80	2021-22	C/O P/w on main path near house of Sh Sita Ram & Sh Khyalu ram village Kharkha Mohal(s): Shakhauli	BDO SHILLAI	SHILLAI	SHAKHAULI	75000	19.08.2021	05.10.2021	20.10.2021	R/wall in progress	Near completion

VKV/2021/82	2021-22	C/O Link Road from Jakhando to Kawta Mohal(s): Jhakando	BDO SHILLAI	SHILLAI	JHAKANDO	100000	19.08.2021	05.10.2021	Not Start	Not start	Land papers not submitted by the GP
VKV/2021/83	2021-22	C/O Community Irrigation tank in the field of Sh Deep Ram S/o Sant Ram Mohal(s): Kando Bhatnaul	BDO SHILLAI	SHILLAI	KANDO BHATNAUL	100000	19.08.2021	05.10.2021	Not Start	Not Start	Codal formalities is being completed by GP
VKV/2021/9	2021-22	C/O Water Bowri in village Juguna Mohal(s): Jarwa Juneli	BDO SHILLAI	SHILLAI	JARWA JUNELI	100000	07.06.2021	30.06.2021	27.08.2021	Complete	Complete
MGM/2018/21	2018-19	C/O Pucca Path Panchayat Ghar to Manoli	BDO SHILLAI	SHILLAI	PANOG	100000	06.02.2019	15.02.2019	Not Start	Not start	Land papers not submitted by the GP
VKV/2018/219	2018-19	C/O Link road from Bharawali to Barki.	BDO TILORDHAR	SHILLAI	POKA	75000	23-10-2018	14-11-2018	12-02-2020	In progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/220	2018-19	C/O Link road from Jagli to Shillon.	BDO TILORDHAR	SHILLAI	POKA	50000	23-10-2018	14-11-2018	12-02-2020	work Changed in Link Road Poka to Tipra and completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/221	2018-19	C/O Community Pragan Village Jagli	BDO TILORDHAR	SHILLAI	POKA	50000	23-10-2018	14-11-2018	12-02-2020	work Changed in Link Road Poka to Tipra and completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/222	2018-19	C/O Community Pragan near Guru Mandir Village Jagli.	BDO TILORDHAR	SHILLAI	POKA	50000	23-10-2018	14-11-2018	12-02-2020	work Changed in Link Road Poka to Tipra and completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/226	2018-19	C/O Community Room Sakhauli Brikhana	BDO TILORDHAR	SHILLAI	SAKHOLI	300000	23-10-2018	14-11-2018	INPROGRESS	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/282	2018-19	MAHILA MANDAL THONTA FOR THE PURCHASE OF DARI AND FURNITURE	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	20000	26-11-2018	01-03-2019	NOT STARTED	Codal formality awaited	Fund received from BDO Paonta Dt. 07/10/2021

VKV/2018/395	2018-19	C/O Community Room Shamoila	BDO TILORDHAR	SHILLAI	KORGA	200000	30-01-2019	19-03-2019	08-07-2019	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/69	2018-19	C/O WATER SUPPLY SCHEME FROM GARO KHALA TO DHAR BAS	BDO TILORDHAR	SHILLAI	SHILLA	200000	23-10-2018	14-10-2018	NOT STARTED	Fund not received	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2018/79	2018-19	C/O Protection Wall in front of Angan Bari Bhawan Khanoti	BDO TILORDHAR	SHILLAI	TATIANA	75000	08-11-2018	24-09-2018	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2018/80	2018-19	C/O Protection Wall on Link Road to Baila near the house of Vija Ram	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	75000	08-11-2018	24-09-2018	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2018/81	2018-19	C/O Irrigation Tank in the field of Chet Ram son of Hira Singh in Bas Ponj	BDO TILORDHAR	SHILLAI	TATIANA	100000	08-11-2018	24-09-2018	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2018/90	2018-19	C/O IRRIGATION TANK IN THE FIELD OF SH CHATTAR SINGH Mohal(s): KHANOTI	BDO TILORDHAR	SHILLAI	TATIANA	100000	08-11-2018	24-09-2018	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/100	2019-20	C/O Mahila Mandal Bhawan Mashwa	BDO TILORDHAR	SHILLAI	KANTI MASHWA	300000	07-12-2019	11-05-2019	20-07-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/129	2019-20	C/O Community Prangan in SC Basti Indoli	BDO TILORDHAR	SHILLAI	DUGANA	100000	06-04-2021	21-06-2021	20-07-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/130	2019-20	Add to Community Room Matla	BDO TILORDHAR	SHILLAI	SHAWAGA	200000	06-04-2021	21-06-2021	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/180	2019-20	C/O Community Room Pamta	BDO TILORDHAR	SHILLAI	SHAWAGA	500000	06-04-2021	21-06-2021	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/184	2019-20	C/O Community Irrigation Tank in the field of Sh Sagar Singh S/O Sh Telu Ram Village Jamna in Thapwa Bas	BDO TILORDHAR	SHILLAI	JAMNA	75000	21-09-2019	25-11-2019	12-05-2019	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/185	2019-20	C/O Community Room in village Thonta	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	300000	21-09-2019	25-11-2019	21-07-2020	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/186	2019-20	C/O Community prangan in upper Kando	BDO TILORDHAR	SHILLAI	KANDON CHEYOG	300000	21-09-2019	25-11-2019	11-02-2020	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/189	2019-20	C/O Community Prangan in Detwar Bas	BDO TILORDHAR	SHILLAI	SHARLI MANPUR	100000	21-09-2019	25-11-2019	NOT STARTED	In Progress	Fund received from BDO Paonta Dt. 07/10/2021

VKV/2019/191	2019-20	C/O Link Road to Village Gujon	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	200000	21-09-2019	25-11-2019	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/192	2019-20	Sports and culture Society Habra G.P Bhajaun in Paonta Block for the p	BDO TILORDHAR	SHILLAI	BHAJAUN	20000	21-09-2019	25-11-2019	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/2	2019-20	C/O Link Road to the field of Sh. Jagat Singh in Village Neri	BDO TILORDHAR	SHILLAI	KANDON CHEYOG	75000	11-06-2019	15-11-2019	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/225	2019-20	C/O Link Road to Bhadwari Jathal to Nera Khad	BDO TILORDHAR	SHILLAI	SHILLA	300000	11-06-2019	15-11-2019	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/3	2019-20	Add to Community Room Shargawa	BDO TILORDHAR	SHILLAI	SHILLA	200000	11-06-2019	17-12-2019	20-08-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/333	2019-20	C/O Ambulance road from bokala to Dabra and S.C basti Choti	BDO TILORDHAR	SHILLAI	BOKALA PAB	300000	02-05-2019	19-03-2019	NOT STARTED	Amount not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2019/334	2019-20	C/O Community prangan lower Bokhala	BDO TILORDHAR	SHILLAI	BOKALA PAB	100000	02-05-2019	19-03-2019	not started	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2019/335	2019-20	C/O Community Irrigation tank in the field of Datta Ram S o Dharm Singh in	BDO TILORDHAR	SHILLAI	BOKALA PAB	100000	02-05-2019	19-03-2019	NOT STARTED	Amount not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2020/36	2020-21	Add to Community room Shimola Mohal(s): Korga	BDO TILORDHAR	SHILLAI	KORGA	150000	25-07-2019	22-11-2019	22-04-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/37	2020-21	C/O Community room Thana Mohal(s): Kandon Cheyog	BDO TILORDHAR	SHILLAI	KANDON CHEYOG	200000	25-07-2019	22-11-2019	12-07-2020	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/86	2020-21	C/O Community Room Jakhal Mohal(s): Thontha Jakhal	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	300000	22-05-2018	24-07-2018	02-01-2022	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/87	2020-21	C/O Community room Majauli Mohal(s): Sakauli	BDO TILORDHAR	SHILLAI	SAKHOLI	300000	22-05-2018	24-07-2018	NOT STARTED	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/88	2020-21	C/O Play Ground in GPS Bag Tilwari Mohal(s): Sakauli	BDO TILORDHAR	SHILLAI	BARWAS	100000	22-05-2018	24-07-2018	17-12-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021

VKV/2020/89	2020-21	C/O P w near house of Balbir Singh S o Jasu on main path in village dugana Mohal(s): Dugana	BDO TILORDHAR	SHILLAI	DUGANA	75000	06-04-2021	21-06-2021	23-08-2021	Completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/90	2020-21	For purchase of sports items to Shirgul Navyuvak Mandal Kanti Mohal(s): Kanti Mashwa	BDO TILORDHAR	SHILLAI	KANTI MASHWA	25000	06-04-2021	21-06-2021	02-01-2022	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/91	2020-21	C/O Link road to village Kumbia Mohal(s): Mashu	BDO TILORDHAR	SHILLAI	MASHU	200000	06-04-2021	21-06-2021	23-08-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2020/92	2020-21	C/O Community room Chitli Mohal(s): Chitli	BDO TILORDHAR	SHILLAI	Samha Pamta	300000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Codal formality not received form GP
VKV/2021/123	2021-22	C/O LINK ROAD FROM PWD RAOD CHILKON TO KHADROTI KHARO TO LANI Mohal(s): TATIYANA	BDO TILORDHAR	SHILLAI	TATIANA	100000	09-07-2021	12-01-2021	15-12-2021	Completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/124	2021-22	C/O COMMUNITY IRRIGATION TANK IN THE FIELD OF RATTAN SINGH S/O BHAJAN SINGH IN THALA BAS Mohal(s): TATIANA	BDO TILORDHAR	SHILLAI	TATIANA	100000	09-07-2021	12-01-2021	02-08-2022	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/125	2021-22	C/O Community Bhawan in SC Village Lani Mohal(s): Tatiana	BDO TILORDHAR	SHILLAI	TATIANA	300000	09-07-2021	12-01-2021	18-12-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/129	2021-22	C/O LINK ROAD FROM DUBOR TO CHIALI Mohal(s): TATIANA	BDO TILORDHAR	SHILLAI	TATIANA	200000	09-07-2021	12-01-2021	15-12-2021	Completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/130	2021-22	C/O LINK ROAD FROM FORAR TO KHALCHI Mohal(s): TATIANA	BDO TILORDHAR	SHILLAI	TATIANA	100000	09-07-2021	12-01-2021	NOT STARTED	Codal formality not received form GP	Codal formality not received form GP
VKV/2021/14	2021-22	C/O Community Room Pabhar Mohal(s): Jamna	BDO TILORDHAR	SHILLAI	JAMNA	500000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Codal formality not received form GP
VKV/2021/15	2021-22	C/O Community Prangan Kunner Mohal(s): Barwas	BDO TILORDHAR	SHILLAI	BARWAS	100000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Codal formality not received form GP
VKV/2021/16	2021-22	C/O Link Road to the house of Bhaw Singh and others from link road Dibua Mohal(s): Jamna	BDO TILORDHAR	SHILLAI	JAMNA	50000	06-04-2021	21-06-2021	17-12-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021

VKV/2021/17	2021-22	C/O Community Irrigation tank in the field of Sh Baru Ram S/o Guaruram vill SC Basti Jamna Mohal(s): Jamna	BDO TILORDHAR	SHILLAI	JAMNA	75000	06-04-2021	21-06-2021	17-12-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/174	2021-22	C/O COMMUNITY PRAGAN SC BASTI PABHAR Mohal(s): Jamna	BDO TILORDHAR	SHILLAI	JAMNA	100000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/18	2021-22	C/O Protection wall on main path near house of Sh Sant Ram S/o Sadhu Ram in SC Basti Jamna Mohal(s): Jamna	BDO TILORDHAR	SHILLAI	JAMNA	75000	06-04-2021	21-06-2021	17-12-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/182	2021-22	C/O PLAY GROUND RUHANA Mohal(s): SAKHOLI	BDO TILORDHAR	SHILLAI	SAKHOLI	200000	16-10-2021	19-01-2022	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2021/19	2021-22	C/O P/Wall on main Path in village Cheog near house of Sh Tapunder S/o Gurdut village Cheog Mohal(s): Kando Cheyog	BDO TILORDHAR	SHILLAI	KANDON CHEYOG	100000	06-04-2021	21-06-2021	17-12-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/20	2021-22	C/O Community Room Manal Mohal(s): Bhajaun	BDO TILORDHAR	SHILLAI	BHAJAUN	300000	06-04-2021	21-06-2021	NOT STARTED	Fund not received	FUNDS NOT RECEIVED FROM BDO PAONTA SAHIB
VKV/2021/21	2021-22	C/O Link Road to village Patrara Mohal(s): Tatiana	BDO TILORDHAR	SHILLAI	TATIANA	200000	06-04-2021	21-06-2021	20-12-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/22	2021-22	C/O Link Road to village Birpa Mohal(s): Barwas	BDO TILORDHAR	SHILLAI	BARWAS	300000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/23	2021-22	C/O Community Prangan Bamog Bas (Cherev) Mohal(s): Shilla	BDO TILORDHAR	SHILLAI	SHILLA	100000	06-04-2021	21-06-2021	26-08-2021	Inprogress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/24	2021-22	C/O Community Prangan S.C Basti Khajuri Mohal(s): Dugna	BDO TILORDHAR	SHILLAI	DUGANA	200000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/25	2021-22	C/O Community Prangan SC Basti Dugana Mohal(s): Dugana	BDO TILORDHAR	SHILLAI	DUGANA	100000	06-04-2021	21-06-2021	NOT STARTED	Codal formality not received form GP	Fund received from BDO Paonta Dt. 07/10/2021

VKV/2021/26	2021-22	C/O Link Road to village Sunar Mohal(s): Tatiana	BDO TILORDHAR	SHILLAI	TATIANA	200000	06-04-2021	21-06-2021	27-07-2021	Completed	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/73	2021-22	C/O Community Library Building Mohal(s): Satuan	BDO TILORDHAR	SHILLAI	SATUAN	300000	25-08-2021	12-01-2021	NOT STARTED	Codal formality not received from GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/74	2021-22	C/O P/wall on Main Path from house of Sh. Sita Ram to House of Sh Balbir Singh in S.C Basti Ward No 8 village Satuan Mohal(s): Satuan	BDO TILORDHAR	SHILLAI	SATUAN	300000	25-08-2021	12-01-2021	NOT STARTED	Codal formality not received from GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/75	2021-22	C/O P/wall on Main Path from house of Sh. Khatri Ram to House of Sh Kalyan Singh Ward No 5 village Satuan Mohal(s): Satuan	BDO TILORDHAR	SHILLAI	SATUAN	200000	25-08-2021	12-01-2021	NOT STARTED	Codal formality not received from GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/76	2021-22	C/O Community Room Chokimargwal Mohal(s): Barwas	BDO TILORDHAR	SHILLAI	BARWAS	300000	25-08-2021	12-01-2021	NOT STARTED	Codal formality not received from GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/77	2021-22	C/O P/wall on Main Path near house of Sh. Inder Singh S/o Sh Telu Ram village Bag Mohal(s): Barwas	BDO TILORDHAR	SHILLAI	BARWAS	50000	25-08-2021	12-01-2021	20-12-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/78	2021-22	C/O Community Prangan in the field of Smt Tara Devi w/o Sh Prem Singh in lower Dhamon Mohal(s): Poka	BDO TILORDHAR	SHILLAI	POKA	75000	25-08-2021	12-01-2021	NOT STARTED	Codal formality not received from GP	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/79	2021-22	C/O Community Play Ground in village Biala Mohal(s): Thonta Jakhal	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	200000	25-08-2021	12-01-2021	20-12-2021	In Progress	Fund received from BDO Paonta Dt. 07/10/2021
VKV/2021/214	2021-22	C/O LINK ROAD TO VILLAGE PURLA Mohal(s): BHAJAUN	BDO TILORDHAR	SHILLAI	BHAJAUN	200000	13.12.21	22.12.21	Not Started	Not Started	Codal formalities awatted by GP
VKV/2021/215	2021-22	C/O MAHILA MANDAL BHAWAN SC BASTI Biala Mohal(s): THONTHA JAKHAL	BDO TILORDHAR	SHILLAI	THONTHA JAKHAL	300000	13.12.21	22.12.21	Not Started	Not Started	Codal formalities awatted by GP
VKV/2021/216	2021-22	C/O LINK ROAD TO VILLAGE BATHAR Mohal(s): DUGANA	BDO TILORDHAR	SHILLAI	DUGANA	100000	13.12.21	22.12.21	09.01.22	In Progress	

VKV/2021/217	2021-22	C/O COMMUNITY ROOM VILLAGE MASHWA Mohal(s): KANTI MASHWA	BDO TILORDHAR	SHILLAI	KANTI MASHWA	300000	13.12.21	22.12.21	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/218	2021-22	C/O LINK ROAD TO BAS MALLAN Mohal(s): SHILLA	BDO TILORDHAR	SHILLAI	SHILLA	100000	13.12.21	22.12.21	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/219	2021-22	C/O COMMUNITY PRANGAN BAS NADD Mohal(s): SHILLA	BDO TILORDHAR	SHILLAI	SHILLA	100000	13.12.21	22.12.21	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/240	2021-22	C/O COMMUNITY IRRIGATION TANK IN THE FIELD OF SH DALIP SINGH S O RATTAN SINGH VILLAGE DHANG Mohal(s): SAKHOLI	BDO TILORDHAR	SHILLAI	SAKHOLI	100000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/241	2021-22	C/O PW ON MAIN PATH NEAR HOUSE OF MADAN SINGH S O PANCH RAM VILLAGE MASHU Mohal(s): MASHU	BDO TILORDHAR	SHILLAI	MASHU	100000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/242	2021-22	C/O PW ON MAIN PATH NEAR THE HOUSE BABU RAM S O KANSHI RAM VILLAGE BARWAS Mohal(s): BARWAS	BDO TILORDHAR	SHILLAI	BARWAS	100000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/263	2021-22	C/O COMMUNITY PRANGAN TO SC BASTI KADOLI (MASHWA) Mohal(s): KANTI MASHWA	BDO TILORDHAR	SHILLAI	KANTI MASHWA	200000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/264	2021-22	C/O PROTECTION WALL ON MAIN PATH TO PROTECT THE PATH NEAR THE HOUSE OF SH. KHAJAN SINGH S/O BARU RAM VILLAGE MATLA Mohal(s): SHAWGA	BDO TILORDHAR	SHILLAI	SHAWAGA	100000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP

VKV/2021/265	2021-22	C/O PROTECTION WALL ON MAIN PATH TO PROTECT THE PATH NEAR THE HOUSE OF SH. MADAN SINGH S/O MANGAL SINGH VILLAGE CHEOG Mohal(s): KANDO CHEYOG	BDO TILORDHAR	SHILLAI	KANDON CHEYOG	75000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/266	2021-22	PURCHASE OF SPORTS GOODS/ARTICLES TO KASHATRYA SAMITI KAFFOTA Mohal(s): BOKALA PAB	BDO TILORDHAR	SHILLAI	BOKALA PAB	50000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
VKV/2021/267	2021-22	PURCHASE OF SPORTS GOODS /ARTICLES TO SURYA YUVAK MANDAL CHANDNI Mohal(s): CHANDNI	BDO TILORDHAR	SHILLAI	CHANDNI	50000	19.01.22	28.01.22	Not Started	Not Started	Cordal formilities awatted by GP
						4654200 0					